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CONTRACT CHANGE ORDER
[bookmark: _GoBack]
Contract #	305139-02	3rd Ave Cedar River Bridge Rail 
		Repair
Change Order #	1 Final	Minturn, Inc.

	See Attached Work Change Directive  #1-3
	

	Change in Contract Price:                                Increase
	$38,432.00

	Brief Justification:
	[bookmark: Text8]
WCD #1
WCD #2
WCD #3
	Adjustment of unit bid item(s)
Oversized Washers
Temp Traffic Control, Mobilization, Type 1 & 2 Anchors
Excavation for Anchor Installation

	
$810
$36,240
$1,382




	Funding: 	$38,432 305-305000-305085-305139

	This Change Order represents full and final settlement for the changes described herein.  These changes result in the following adjustment of the Contract price.

	Original Contract Value
	$84,528.00

	Original Incentive Amount
	$           .00

	Original Contract Award Value
	$84,528.00

	Previously Approved Change Orders NA
	$           .00

	Previously Revised Contract Value
	$84,528.00

	Current Change Order Value
	$38,432.00

	Revised Contract Value
	$122,960.00

	Completion Date:
	DATE OR WD'S


This document is a supplement to the contract and all provisions will apply hereto.

Requested by 		  Date		
	Contractor 

Accepting by		  Date		
	Construction Project Manager

Accepting by		  Date		
	Public Works Construction Manager

Approved by			  Date		
	City Engineer

Accepting by		  Date		
	Contracts Manager

Approved by			Date		
	City Manager

             Attested by		  Date		
	        City Clerk
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