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IntRoductIon

cedar Rapids crowned 2008 as the “Year of the River,” a title 
meant to reinforce the connection between the city and the river, 
and to recognize the 100th anniversary of the city’s purchase of 
may’s Island. this name became more significant following an 
extreme flood in June 2008 that inundated the river-edge neigh-
borhoods and a large part of downtown with a record breaking 
31.5 feet of water. the “Flood of 2008” was 11.5 feet higher 
than any previous flood, forced many evacuations, and caused 
billions of dollars in damage. 

this report summarizes the process and conclusions of a four-
month long planning effort by the city of cedar Rapids and 
the sasaki consultant team to develop a Framework Plan for 
Reinvestment and Revitalization following the flood.

the city’s challenge

continue to ensure people are safe;

Provide improved flood protection;

Restore affordable workforce housing;

ensure vibrant neighborhoods;

 Restore business and downtown vitality, retaining and  
attracting jobs, and

Restore community vitality.

our Vision

cedar Rapids must not only recover from the flood and be bet-
ter, but greater. we must move towards our vision—“cedar 
Rapids, a vibrant urban hometown—a beacon for people and 
businesses invested in building a greater community for the 
next generation.”

•

•

•

•

•

•
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oVeRVIew

Purpose + goals

the flood’s devastating impact to thousands of residents and many businesses 
necessitated the immediate transformation of the project scope to meet broader 
ecological, social and infrastructure challenges. sasaki had been selected before 
the flood as a consultant for a Riverfront Park master Plan. Following the flood, 
the city council expanded the consultant team’s scope of work to emphasize 
reinvestment in the affected river corridor neighborhoods, with a focus on the 
replacement of workforce housing, measures to enhance flood protection, and 
development options. sasaki worked closely for the following months with the 
project team, city representatives, and the community to develop options that 
would address the city’s questions, shown below and in the open house boards 
(in the appendix).

the planning process responded to these questions: 

 what are the flood protection/mitigation options and what impact do they 
have on the city? 

 what is the long-term framework for business reinvestment and revitalization 
of cedar Rapids?

 How can the flood mitigation process be used to improve the city's connectiv-
ity, sustainability, and overall well-being?

 what new housing options can be made available for people who will not be 
able to return to their homes and neighborhoods?

the goals of the process are: 

Rebuild high quality and affordable workforce housing and neighborhoods.

Improve flood protection to better protect homes and businesses.

Restore full business vitality. 

Preserve our arts and cultural assets.

maintain our historic heritage.

Assure that we can retain and attract the next generation workforce.

Help our community become more sustainable.

•

•

•

•

•

•

•

•

•

•

•

Flood Impacts



4    cedar Rapids Framework Plan    

option 1 - Floodwall option 3 - naturalized Floodplainoption 2 - levee and Parkway
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open House 1: Analysis (July 29, 2008)

open House 2: Flood management options (september 11, 2008)

open House 3: Framework for Reinvestment and Revitalization (october 16, 2008)
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oVeRVIew

chronology + Process
developing the strategy required the participation of city 
representatives, Federal Agencies, and the cedar Rapids 
community at three open houses between June and  
october 2008. 

these open houses allowed the public to view options for 
housing, flood management, and community revitalization, and 
to provide valuable feedback to form a collective vision to steer 
the revitalization efforts in a positive direction. the comments 
received at these meetings shaped the formation of three strat-
egies for flood management and revitalization (“Floodwall,” 
“levee and Parkway,” and “naturalized Floodplain,” on the 
previous page) and later the solidification of a framework plan 
that combined many of the ideas from each.

Post-Flood timeline

June 17, 2008 - the city council expands sasaki/Jlg scope 
of work to include the expanded flood-impacted area, and di-
rects them to provide a plan for reinvestment in river corridor 
neighborhoods including replacement of workforce housing, 
measures to enhance flood protection, and neighborhood and 
development options.

July 29, 2008 - city holds the first in a set of three open houses 
for the River corridor Redevelopment Plan to receive feedback 
from residents on the preliminary community analysis.

September 11, 2008 – city holds second of set of three open 
houses for the River corridor Redevelopment Plan to receive 
public feedback on three flood management options, housing, 
neighborhoods, transportation, arts and culture, open space 
and recreation, and public facilities.

September 24, 2008 - city council holds four-hour work ses-
sion on flood management strategy and River corridor Plan.

October 1, 2008 - city council selects preferred flood manage-
ment strategy option for public comment and review.

October 2008 - developers skogman and sherman Associates/
metroPlains, and Hatch development group plan for first re-
placement housing units to begin land development process.

October 16, 2008 - city holds third open house for the River 
corridor Redevelopment Plan to present the Framework Plan.

November 12, 2008 - city council approves the Framework Plan.

open House 3

open House 1

open House 3
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FRAmewoRk FoR ReInVestment & ReVItAlIzAtIon

At the core of the Framework Plan for Reinvestment and Revitalization 
are the fundamentals of sustainability: environment, resources, society, 
and economics. the Framework Plan’s objective the was not only to plan  
for flood recovery, but also to move towards a greater vision of “cedar  
Rapids, [as] a vibrant urban hometown—a beacon for people and businesses 
invested in building a greater community for the next generation.” 

the framework integrates the plan elements into three main themes expressed 
categorically as: 

 Flood management strategy—Illustrates the tactics used to provide increased 
protection against future floods and to leverage the flood management strat-
egy to create a great Riverfront Park for cedar Rapids.

 connectivity—knits together the city and its neighborhoods via improve-
ments to public transit, trail systems, the street grid system, rail operations 
and specific streetscapes.

 sustainable neighborhoods—targets affected areas within the city to realize 
opportunities for reinvestment and revitalization that would provide housing, 
strengthen neighborhoods, enhance the downtown business and arts com-
munities, and improve public facilities.

sustainability is development that meets the needs of the present without com-
promising the ability of future generations to meet their own needs. to ensure 
a sustainable revitalization process, decisions were evaluated based on the 
sPeAR framework at left to capture and prioritize actions.

•

•

•

If all the aspects on the chart on the right (the “labeled pie wedges”) are made more sustainable, 
then the entire project benefits. For example, if land utilization prioritizes concentration of new 
development on brownfield sites, it contributes to the overall project sustainability.

Framework Plan

environment

sPeAR diagram © ARuP

societal

natural Resources

economic
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A flood management strategy is critical to the success of the  
reinvestment and revitalization of cedar Rapids. the flood 
management planning process initiated by the city identified 
the outstanding causes of flood events in cedar Rapids with 
regard to location within the watershed, topography, land use 
changes, and frequency of precipitation events. multiple flood 
management tactics were evaluated to compare how well they 
increased conveyance of the water while reducing runoff into 
the river and minimizing damage to the city’s infrastructure, 
neighborhoods, and businesses.

Flood management Priorities from Public Feedback

 use levees (as shown in options 2 and 3 previously) more 
often than vertical floodwalls (as shown in option 1)

 maximize open space (as shown in options 2 and 3 previ-
ously) while preserving existing neighborhoods (as shown in 
option 2) as much as possible

 Preserve critical cultural and economic assets, including 
czech Village/new bohemia, downtown, Quaker, cargill,  
and Penford

 Address non-structural issues such as flood warning sys-
tems, watershed management, and land use/zoning practices

 Prioritize maintaining evacuation capability via bridge(s) in 
case of floods

the flood management strategy balances the priorities of the 
community—to provide better protection, preserve neighbor-
hoods and assets, and maximize open space—by combining 
the following tactics:

Removable floodwall at downtown and czech Village

 Permanent floodwall at Penford, Quaker, cargill and the  north 
Rail Yards

wall openings for neighborhood connections

 levee park or greenway between flood control structures and 
river

•

•

•

•

•

•

•

•

•

Flood management

Flood mAnAgement stRAtegY

Removable Floodwall at downtown and czech Village

Permanent Floodwall at Penford

wall openings for neighborhood 
connections

levee Park / greenway

River level control for water Activities downtown

Images by various artists used with permission under creative commons licence, attribution available upon request. 
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the flood management strategy creates better protection while 
also creating a great Riverfront Park for the city. the park within 
the floodplain maximizes open space and keeps the riverfront 
open to the public. 

the river edge is restored along the majority of its course through 
cedar Rapids, creating a natural, soft riparian edge with native 
plants and additional capacity to absorb water. the river banks 
will also provide access for water recreation activities such as 
canoeing, kayaking, water skiing and sailing.

open space Priorities from Public Feedback

 leverage flood management measures to maximize  
open space

keep the riverfront open to the public

 develop pedestrian and bike trails along greenway corridor 
connecting downtown to the neighborhoods 

 use the riverfront for parks, high-quality mixed-use  
development, or public uses 

 Implement desired greenway program including an  
expanded farmer’s market, trails, a dog park, gardens,  
an amphitheater, wetlands and interpretive flood education

maintain views to the river

•

•

•

•

•

•

Riverfront Park

Flood mAnAgement stRAtegY

Restored river bank and  recreational 
opportunities

sports recreation

city terrace / may’s Island plaza

Riverfront amphitheater

Images by various artists used with permission under creative commons licence, attribution available upon request. 

great lawn - sport Recreation Restored River edge

continuous trail system along river
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Regional connector local connector neighborhood connector Phase 1 transit (trolley/bus)

Potential  Phase 2 transit Possible transit center location

Phase 1 transit (trolley/tram)

Riverfront greenway streetscape Improvements
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circulation Framework

connectIVItY

the goal of the connectivity framework is to 
knit together the city and its neighborhoods 
via improvements to public transit, trail sys-
tems, the street grid, rail operations, and the 
sidewalk/streetscape.

circulation Priorities from Public 
Feedback

 develop better connectivity and sense of 
community via community centers, mixed 
housing and sidewalks

 bus or light rail commuter connection to 
nearby cities

 encourage non-vehicular modes to/from 
and through downtown

 expand/extend bus and connect to bicycle 
and parking facilities

Improve pedestrian environments

 convert 4th street rail to pedestrian or  
transit corridor 

 support development of inter-modal  
transfer station and transit infrastructure 
improvements

 connect to and complement adjacent areas 
with the sinclair area development

 Prioritize maintaining evacuation capability 
via bridge(s) in case of floods

the framework’s strategy is to strengthen 
connections at multiple levels to re-establish 
regional identity, create strong north-south  
and east-west corridors, and support neigh-
borhoods.

•

•

•

•

•

•

•

•

•

Pedestrian mall, boulder, colorado 

walkable streets, bethlehem, PA

bus mall, Portland, oR

bike/ bus lane, st. louis, mo 

multi-modal transfer station, geneva Il

connectivity opportunities:

�Improve highway interchanges to reconnect 
with regional neighbors

 use north-south corridors to create a  
stronger sense of connection to cedar 
Rapids’s north and south neighborhoods 

 east-west corridors, create vibrant  
downtown character inclusive of both river 
banks

 “neighborhood connector” streets provide 
focus for improvements and strengthen 
neighborhood identities

 explore reuse of Fourth street Rail corridor 
as a pedestrian and/or transit corridor

 First Avenue signature street with strong 
retail and pedestrian activity

 Pursue phased opportunities to establish 
transit infrastructure

 develop street hierarchy consistent with  
adjacent land uses

 Resolve conflict zones between rail,  
vehicles, and pedestrians

•

•

•

•

•

•

•

•

•

Images by various artists used with permission under creative commons licence, attribution available upon request. 
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north Area (ellis Park and time check) south Area (czech Village, oak Hill Jackson, new bohemia,  
and cedar Valley/Rompot)

central Area (taylor, downtown, and medical district)

neighborhoods
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sustAInAble neIgHboRHoods

neighborhoods
the framework plan targets areas within the city as priorities for 
reinvestment and redevelopment to provide housing, strength-
en neighborhoods, enhance the downtown business and arts 
communities, and improve public facilities.

the neighborhoods targeted in the Framework Plan are:

north Area (ellis Park, time check)

central Area (taylor, downtown, medical district)

 south Area (czech Village, oak Hill Jackson, new bohemia, 
and cedar Valley/Rompot)

sustainable housing will be purposefully located within walking 
distance of important services and will also, where possible, in-
corporate sustainable design and construction strategies. new 
neighborhood centers will bring residents together for shop-
ping and entertainment, and encourage interaction. these small 
“nodes” of higher-density development (likely including mixed-
use buildings) will foster a strong sense of place by focusing on 
and recognizing each neighborhood’s unique identity.

Priorities from Public Feedback

encourage sustainable, walkable, mixed-use communities

 build the necessary mix of market and affordable housing units

Improve downtown utility service

 explore more sustainable energy supply and storm water 
management 

Protect larger industrial community partners

Restore historic buildings wherever possible

 save and/or build on current artistic and cultural facilities 
within neighborhoods and downtown where possible, includ-
ing support for churches and other religious communities

 Relocate important cultural resources, if necessary, to  
protected areas, memorialize their original location where  
appropriate

Appropriately locate public/shared facilities

•

•

•

•

•

•

•

•

•

•

•

•

Adapted from the American Institute of Architects (AIA), “How Architects can become Advocates for livable communities”

10 Principles for livable, sustainable communities

design on a Human scale:  
A walkable pedestrian environment  
(charleston, sc)

Protect environmental resources:  
new compact developments 
(south dunn, bloomington, In)

Preserve urban centers:  
Rehabilition and preservation of 
storefronts (galena, Il)

Provide choices:  
A farmer’s market supports the 
local economy

encourage mixed-use development: 
ground floor retail creates an active 
street (boston, mA)

conserve landscapes: Preserved 
wetland paired with recreation area 
(bay trail, san Francisco, cA)

Vibrant public centers: create active 
plazas and park areas near downtown 
(millennium Park, chicago Il)

design matters: well-designed space 
makes a successful community 
(millenium Park, chicago, Il)

create neighborhood identity:  
Active neighborhood center  
(washington square, new York city)

Vary transportation options:  
dedicated bike lane  
(minneapolis, mn)



16    cedar Rapids Framework Plan    

sustAInAble neIgHboRHoods

north Area (time check and ellis Park)
Revitalize this historic neighborhood by  
celebrating cultural and community assets, 
improving connectivity, and working with  
residents to strengthen neighborhood  
character by re-establishing traditional  
workforce housing stock. 

Priorities from Public Feedback

 diversify ellis Park area profile with  
small-scale business and entertainment  
in addition to existing housing

 balance the desire for acquisition with the 
need to preserve neighborhoods such as 
time check

 maintain neighborhood character and  
identity in redeveloping impacted areas

 Provide incentives for homeowners to  
rebuild, rehab, or relocate in or near  
existing neighborhoods

•

•

•

•

View from the greenway at time check looking toward downtown
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north Area neighborhood 
development opportunities

 Incentivize and encourage returning  
residents to re-establish neighborhood 
housing stock 

 work with neighborhood organizations to 
catalyze investment in the local business 
community

 link to downtown by reconnecting the 
urban fabric in southeast time check and 
strengthening the ellis boulevard nw  
corridor, and F & e Avenues 

 explore refurbishment of existing or siting  
of new community resource/ recreation  
facilities

 connect riverfront greenway to residential 
areas

•

•

•

•

•

sustAInAble neIgHboRHoods

north Area (time check and ellis Park)

local connector, 
Frostburg md

walkable streets,  
cincinnati, oH 

mixed-use commercial - Residential, 
kentlands, md

mixed-use Retail - Residential,  
Hudson, oH

townhomes and single Family mix, 
stapleton, co

workforce Housing,  
dundee & geneva, Il

Images by various artists used with permission under creative commons licence, attribution available upon request. 
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create a vibrant cohesive downtown charac-
ter that diversifies the urban fabric, reconnects 
east and west, and accommodates key civic, 
business, and cultural resources.

Priorities from Public Feedback

diversify downtown commercial profile 

densify medical district 

Improve pedestrian connections 

 convert 4th street to pedestrian or transit 
corridor 

 Invest in a “signature street” along  
1st Avenue

support farmer’s market expansion

 Reinvest in library as an important civic 
resource

 support local businesses with rebuilding 
and reinvestment

 Replace relocated civic facilities downtown 
within a vibrant dynamic commercial  
environment 

 Invest in cultural/arts corridor along  
3rd street

•

•

•

•

•

•

•

•

•

•

sustAInAble neIgHboRHoods

central Area (taylor, downtown, and medical district)

View along the city terrace downtown looking toward may’s Island
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sustAInAble neIgHboRHoods

central Area (taylor, downtown, and medical district)

Findlay Farmers market,  
cincinnati, oH

mixed use Residential - Retail,  
chicago, Il

mixed-use Retail - entertainment,  
newport, kY

Images by various artists used with permission under creative commons licence, attribution available upon request. 

civic center - canal walk, 
Indianapolis, In

walkable development,  
burlington, Vt 

king Farm Arts/education center, 
kentland, md

typical section of riverfront at downtown

downtown development opportunities

 locate and develop multi-modal transit hub in conjunction 
with phased development of transit infrastructure

 Activate riverfront park with vibrant local market place for 
regular farmer’s market, as well as periodic artisan and  
cultural fairs and festivals

 develop a vibrant mixed-use district around a new civic center 
that consolidates civic services

 create a “downtown u” that fosters community gathering 
and learning

 diversify retail-commercial profile of the business district 
to activate street edges and create a vibrant “destination  
downtown”

create signature street along 1st Avenue

 maintain and support existing cultural facilities on 3rd Avenue 
and connect to cultural arts corridor along 3rd street

 develop street hierarchy consistent with adjacent land uses 
to locate appropriate parking resources, improve streetscape, 
and create a more walkable downtown

Improve pedestrian infrastructure and streetscapes

 Add urban housing options to promote 24/7 activity

densify medical district to create vibrancy

•

•

•

•

•

•

•

•

•

•

•
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sustAInAble neIgHboRHoods

south Area (czech Village, oak Hill Jackson, new bohemia, and cedar Valley/Rompot)
the goal for the south River Area is to knit 
together the czech Village, oak Hill Jackson, 
new boehmia, and cedar Valley/Rompot 
neighborhoods in a way that leverages com-
munity assets and investment for mutual ben-
efit, supports diversity, and celebrates individ-
ual character.

Priorities from Public Feedback

 diversify czech Village with mixed use retail/
commercial with residential on upper floors

 connect to and complement adjacent areas 
with the sinclair area development 

 maintain neighborhood character and iden-
tity in redeveloping impacted areas

 Provide incentives for homeowners to  
rebuild, rehab or relocate near existing 
neighborhood

•

•

•

•

View along 14th Avenue looking toward st. wenceslaus church
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south Area neighborhood development 
opportunities

 Re-establish neighborhood cultural institutions like the  
national czech and slovak museum and library, and the 
African American Historical museum

 celebrate significant neighborhood landmarks, like saint 
wenceslaus church and the clocktower

 streetscape improvements along neighborhood connectors 
link new bohemia and czech Village to new sinclair residential 
district

 create new neighborhood assets to catalyze develop-
ment, like a community/ recreation center or civic open  
space/plaza.

 connect riverfront greenway to residential areas

•

•

•

•

•

mixed use development, galena, Il

streetscape Improvements, university city, mo

neighborhood connector, galena, Il

mixed use development, covington, kY 

neighborhood connector, charlevoix, mI

Images by various artists used with permission under creative commons licence, attribution available upon request. 

sustAInAble neIgHboRHoods

south Area (czech Village, oak Hill Jackson, new bohemia, and cedar Valley/Rompot)
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sustAInAble neIgHboRHoods

Housing

Housing Priorities From Public Feedback

Protect housing from future flooding

ensure high-quality replacement houses are built quickly

Provide affordable housing options

Retain character of pre-flood communities

 support sustainable neighborhoods where residents can walk to schools, 
parks and services

goals for sustainable Housing

Rehabilitate existing housing where financially feasible

ensure high-quality replacement housing is built quickly

Provide mixed-income neighborhoods

target scattered sites and infill opportunities

build on character of pre-flood communities

connect to schools, parks and services

 Preserve existing historical character of buildings where  possible

•

•

•

•

•

•

•

•

•

•

•

•

RentAl HousIng need

tYPe unIts ReQuIRed

market Rate 150

Affordable 230

subsidized 86

totals 466

owneR-occuPIed HousIng need

tYPe unIts ReQuIRed

market Rate 210

Affordable 210

subsidized 0

totals 420

source: maxfield Research (August 2008)
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sketch provided by sherman Associates

single-family Housing

townhomes and Apartments

In-fill and new construction

700-1350 square feet per unit

two to four-story apartment buildings

1-3 bedroom units

•

•

•

•

In-fill and new construction

800-1200 square feet per unit

traditional neighborhood feel

•

•

•

neighborhoods with retail/office space

Retail and office on ground floor

walkable and sustainable urban living

•

•

•

sketch provided by skogman Homes

sketch provided by sherman Associates

condominiums and townhomes 
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next stePs

timeline

october 16, 2008 - city holds third open house for the River corridor Redevelopment Plan to present 
the Framework Plan to the public

october 2008 – developer skogman begins new housing construction, with housing available  
starting in 2009

november 12, 2008 – city council takes action on River corridor Redevelopment Plan Framework 
for Reinvestment & Revitalization

winter-spring 2008/2009 – neighborhood Planning Process starts, and will run until summer 2009; 
Planning teams will meet with neighborhoods to develop plans for each neighborhood

november: city council/neighborhood groups formalize neighborhood Planning Process

december: Focus groups from each neighborhood meet to identify needs

 January: neighborhood Planning Process begins with kick-off and overview, followed by  
area meetings and open house work sessions every 6 weeks

march: Preliminary neighborhood plan alternatives

April: Preferred neighborhood plans and action plans

may: city council action

late 2008 – Army corps of engineers begins its Flood management strategy feasibility analysis, 
projected to take 18 to 24 months, likely to conclude in 2011

winter 2008/2009 – Plans and specifications are prepared for initial project

2009 – Planning and development of city/community facilities begins

•

•

•

•

•

•

spring 2009 – construction begins on prioritized projects 

2009 – kickoff of feasibility determination for first downtown projects – cornerstone of downtown 
reinvestment and revitalization

2009 – kickoff of multi-family housing construction

2010-2015 – community facilities construction

2012 – Flood management system construction begins

F
ra

m
ew

o
rk

 P
la

n
d

et
ai

le
d

 P
la

n
c

o
ns

tr
uc

ti
o

n



cedar Rapids Framework Plan    25

APPendIces

Appendix 1: 

open House 1 boards

Appendix 2: 

open House 2 boards

Appendix 3: 

open House 3 boards

Appendix 4:

technical memorandum on Flood management (stanley consultants)

Appendix 5:

technical memorandum on transportation (Parsons brinckerhoff)

Appendix 6:

Facilities master Plan (Jlg Architects)





Understand the unique 

character of Cedar Rapids so 

that we can protect assets and 

improve on challenges in the 

framework plan.

Reflect on the people and 

places that were impacted by 

the flood so that we can 

provide relief to those who 

need it most and redevelop in a 

resilient manner.

Develop a package of redevelopment 

strategies that respond to the diverse 

and dynamic needs of Cedar Rapids. 

Draft a framework plan that functions 

at multiple scales (watershed, city 

and neighborhood) to provide both 

short and long term benefits.

Implement the framework plan 

by enacting policy changes and 

funding redevelopment and re-

investment opportunities that 

provide immediate relief as well 

as long term growth.

Open House 1

Open House 2

Open House 3

To receive feedback on how well we have captured the unique characteristics of your 

community and the impacts it incurred from the floods.

Tuesday, Sept 9

Tuesday, Oct 14

Tuesday, July 29

To receive feedback on housing, flood control, and community 

redevelopment options you would like to see incorporated into the 

framework plan and which options you would like more information on.

To receive feedback on the draft framework plan, the range 

of redevelopment options, and how they meet your 

expectations.

Understanding

Cedar Rapids

Assessing Flood 

Impacts

Redevelopment Options 

and Framework Evaluation

Framework Plan 

Implementation

Framework Plan

Development of a range of 

strategies directs both the 

short and long term directives 

of the framework plan.

Exploring multiple options 

aids in developing a balanced 

range of strategies.

Assessing flood impacts 

helps highlight opportunities 

and challenges for 

redevelopment options.

Conducting an inventory 

helps us identify which unique 

characteristics to assess 

within the flood damage.

Feedback along 

the process

Purpose of each

open house

Explore alternative redevelopment options 

for flood management, neighborhood 

redevelopment and downtown reinvestment 

that are appropriate for Cedar Rapids. 

Establish a framework and evaluation 

criteria for ensuring a high quality of life 

and a sustainable city directive in the 

framework plan.

What is the overall framework we are following and how will your feedback be used? 



How do regional systems infl uence the environmental conditions we see today?

Geology

Biology Climatology

Cedar Rapids sits along some of the

most productive soils in the country. This

characteristic lends to its agricultural context.

Under the Cedar River runs a high quality

drinking water within alluvial aquifers. The

aquifer’s slow moving waters are diffi cult to

clean up if contaminated.

Cedar Rapids lies within a shallow bowl

surrounded by gently rolling slopes.

•

•

•

Cedar Rapids sits at the junction of Iowa’s

rolling prairies and hilly oak woodlands.

Wetlands alongside the Cedar River once

served as an important habitat and corridor for

a diversity of species.

Much of the natural vegetation within the City

has been altered due to development and

agricultural use.

•

•

•

ds sits at the bottom of the Middle

watershed receiving upland water

tire watershed.

Cedar River channel through

does not accommodate high

water

nt patterns upland can increase 

acting both the quantity and 

he river’s waters within the city.

Cedar Rapids has hot summers and snowy

winters.

Climatic trends in the Midwest vary

considerably from year to year, making long

term trends diffi cult to track.

The largest climatic concerns over the next 

50 years are projected to be:

(1) increase in heat spells,

(2) increase in the growing season

(3) increase in the frequency of the 24 hour

precipitation events.

•

•

•

•

•

•



What attributes describe the communities of Cedar Rapids?

More than the average*

percentage of the population is 

65 or older

More than the average*

percentage of the population 

is 18 or under

Commercial Uses

Industrial Uses

less than 5 % non-white*

5 - 9.9% non-white

10 - 19.9% non-white

20 - 50% non-white

less than $40,000*

$40,000 - $54,999

$55,000 - $69,999

$70,000 and up

Lowest Residential Density*

Highest Residential Density

Several of the City’s largest employers are still 

located in the traditional downtown location along 

the banks of the Cedar River. However, many large

employers are now located outside of the City,

impacting commuting patterns of residents.

Employers

Age

Residential Density

The primary historic districts in Cedar Rapids are

located in the northeast portion of the central city.

Additional historic sites are scattered throughout

other neighborhoods.

Historic Inventory

As in many American cities, the residential density 

is highest just outside the downtown area and

drops down at the City periphery. There is very 

limited residential development in the downtown

area.

In Cedar Rapids the largest representation of the

aging community tends to be in and around the

inner neighborhoods by downtown and directly to

the southeast. In the outer reaches of the city there 

tends to be a higher percentages of the younger

population, especially to the northwest.

Diversity

Cedar Rapids represents people with a diversity of 

incomes. Households with higher incomes tend to 

locate further from the center of the city and in the 

northwest areas. 

Income

Today diverse areas that represent a wide array

of national and cultural heritages are located in

several different areas of the city. Cedar Rapids

has a history of supporting diversity, dedicating

the fi rst Mosque in the western hemisphere and 

attracting an early Czech settlement.

Neighborhood Associations

Schools, churches, libraries, and parks are places 

that serve to enrich the urban experience for the 

entire community. In Cedar Rapids these public

amenities are spread throughout the City for the 

use of people from all neighborhoods.

Schools, Churches, Libraries, 

and Parks

There are 14 neighborhood associations in addition

to the many smaller community groups in Cedar

Rapids. These associations serve as advocates and

organizers within a community that address issues

and needs. They help to defi ne the boundaries of

communities more organically than political lines.

Cedar Hills

Harbor

Northwest Area

Taylor Area

Southwest Area

Lincolnway Village

Cedar Valle

Oakhill Jackson

Downtown District

Wellington Heights

Mound Hill

Kenwood Park

Noelridge Park

Park

School

Church

Library

* Data from the 2000 US Census.

*The average refers to the average for Cedar 

Rapids according to the US Census.

* Data from the 2000 US Census.

* Data from the 2000 US Census.

Historic Districts



What are the River neighborhoods in Cedar Rapids? What is unique about each one?

The Downtown area functions as a center of business activity but

lacks the vitality of a neighborhood with many residents. There 

are several pockets of high density housing that accommodate

smaller households who move frequently. Residents of this

neighborhood are more likely to have college degrees. 

Downtown District

The Czech Village is a small, compact area within the Southwest

neighborhood. The area is known for a variety of unique and

authentic Czech businesses. Czech Village houses residents of

all ages and many families own their homes.

Czech Village

The Northwest area, or Time Check, is a predominantly residential

area that houses a workforce community. A substantial percentage

of its residents own their own homes. Mother Mosque serves as

signifi cant heritage sites for the neighborhood, while Ellis Park,

Harrison Elementary School, and the Time Check Rec Center

function as important neighborhood amenities. 

Time Check / 

Northwest Area

Taylor Area

Oakhill Jackson is a historically industrial company town settled

by Czech immigrants. It has undergone considerable changes as 

factories and plants have moved or closed over the years, yet its 

character remains predominantly single-family residential with a mix

of small commercial uses. It is home to a diverse population. 

Oakhill Jackson

Cedar Valley, or Rompot, is an almost entirely residential area with

scattered agricultural land and no commercial uses. Similar to 

other places adjacent to the river, it has lower residential densities.

Its residents are diverse and, on average, have relatively higher

incomes.  They are also more likely to have college degrees. 

Rompot / 

Cedar Valley

Taylor Area Neighborhood Association is an active group which

provides services to the Taylor Elementary School and Resource

Center, such as Kids’ Club, a vibrant before and after school

program.



What are some of the housing characteristics in Cedar Rapids?

The relative age of a neighborhood is important in order to provide clues about historical growth patterns and

to help inform future developments. The overall structure of the city shows a radial growth pattern from the

downtown outward.

Year Built

The number of houses per square mile varies according to neighborhood-use and character. It is important to consider

existing neighborhood densities while formulating plans for the desired growth pattern in a reconstruction effort. This would

allow the city to both take advantage of vibrant clusters and to ensure overall equitable urban growth. The highest densities

tend to spread in an east-west fashion from the center, while the center itself has a much lower overall density.

Density

Identifying the relative square footage of the existing housing stock in different neighborhoods around the city

helps us to understand the domestic needs of the inhabitants of both the existing and the proposed dwellings

when planning for new developments. In general, the larger dwellings occur in the outer rings of the city to the

north of the Cedar River.

The areas shaded in          are residential parcels within neighborhoods that are not currently occupied by people - which may or

may not have a structure on them. These parcels may indicate future development opportunities. There are large tracts of vacant

land outside the center of downtown.



Where are the institutions and infrastructure of Cedar Rapids?

In

E

W

S

A

R

H

F

T

Institutional parcels generally includeschools, universities,

government agencies and services.

The large parcel on the southwest corner of the city

corresponds to the municipal airport, those along the 

northern bend in the river are the parcels for the City

Rapids Golf Course. Further down the River is the municipal

waste facility. Overall there are almost 100,000 acres of

institutional land within the City boundary, but the average 

parcel size is only about 8 acres. Over 5,000 acres of

those parcels are vacant and could indicate opportunities

for infi ll.  

Institutional Uses

A number of waste treatment facilities are currently located

at the center of the city due to a heavy industrial presence.

Many of the waste treatment facilities lay over sensitive 

groundwater aquifers.

Utilities

The City of Cedar Rapids is striving to integrate a multi-modal

transportation system. Currently the system maintains

715 miles of roads including Interstate 380 which serves

as a major employment corridor. The City provides bus

transportation options to its residents with 82 miles of

fi xed routes and non-motorized travel with 5 miles of trails

along the Cedar River. The City also houses 77 miles of rail

lines moving freight through to regional industries. Also, 

the municipal airport has daily fl ights to major US cities. 

Transportation



Where are the commercial and industrial uses in Cedar Rapids?

Commercial Zoning

Commercial zoning directs and restricts future

commercial development. Higher classifi cations,

such as C-4, indicate the ability to build more

square feet of space. Commercial land is primarily

concentrated in the downtown and along 1st 

Avenue and Collins Avenue.

Existing Corridors and Centers

There is a major industrial corridor along the

Highway 30 with centers located near its 

intersection with Highway 380. Industrial uses

such as Quaker Oats and Penford form an 

industrial presence along the river.

I-1

I-2

C-1

C-2

C-3

C-4

Lo

Hig

Low

Hig

Commercial Zoning

Existing Corridors and Centers

Commercial uses exist in corridors along major

thoroughfares like 1st Avenue, 6th Street, and

Collins Avenue. At other locations, such as Lindale

Mall and Westdale Mall, commercial areas are

concentrated in centers. 

Comme

Centers

Corrido

Commercial Us

Industrial Zoning

Industrial zoning directs and restricts future

industrial growth. Higher classifi cations refl ect

larger allowable buildings and lower standards for

emissions of pollutants. The bulk of parcels zoned

for industrial uses are located along Highway 30.

Industrial Zonin

Industrial Uses

Industr

Center

Corrido



The majority of Cedar Rapids is zoned residential, with 

higher densities found in the neighborhoods surrounding

the downtown, but little within the downtown core.

Historically commercial and industrial zones areas are 

concentrated in the downtown area. Within the southwest

quadrant of the City there is a strong presence of newer

and larger commercial and industrial lands.

Zoning Districts

Cedar Rapids has an abundant park network including

almost 2,000 acres of parkland of which more than 

50% of which are comprised of golf courses. There 

are over 50 small neighborhood and pocket parks 

that serve the community of Cedar Rapids. 

Protected Open Space

Vacant lands represent parcels in the city that are 

not currently in use and may pose opportunities for

future development. There are more scattered vacant

parcels in the downtown and much larger tracts of 

vacant residential land further outside the center of 

downtown.

Vacant Lands

Impervious surfaces generally refl ect developments 

including roads, buildings and parking lots. The pattern

for this area is very strong, with very little natural land 

cover within the City boundary and a high percentage

of vegetation (mostly cropland) around the periphery.

Impervious Surfaces

The vast majority of Iowa is dominated by more tracts

of land that are more than 75% cultivated. The same 

pattern is true within the Middle Cedar Watershed, where 

only the southern tip is urbanized. Agricultural land,

while not completely impervious, can dramatically alter

soil characteristics infl uencing water fl ows as well as

water quality. Further, in the past as the price of crops

drops, agricultural lands have served as land banks for

new development.

Agricultural Lands

How does land use infl uence the conditions we see today?

High

Low



Station 1 
To showcase the unique characteristics of Cedar Rapids and receive feedback on what we are missing so that we can ensure that the framework 

plan will incorporate what you value about your city and neighborhoods.

Open House 1 To receive feedback on how well we have captured the unique characteristics of your community and the impacts it incurred from the floods.

Understanding

Cedar Rapids

Assessing Flood 

Impacts

Redevelopment Options 

and Framework Evaluation

Feedback Questions

• Are the most important characteristics of your community reflected here? If not, what are they and why are they important?

• When we redevelop neighborhoods, which characteristics should we try to preserve?

• Are there relevant infrastructure and institutions within the city that we are missing?

• How well did the infrastructure and institutions serve the city before the flood?

• How well are the commercial and industrial centers and corridors serving you? 



Cedar Rapids milestones and fl ood history



What happened in the fl ood of 2008?What happened in the fl ood of 2008?

Overview

Impacted Parties

Costs and Damage

Cedar Rapids crowned 2008 as the “Year of the River” in Cedar Rapids, a title meant to

reinforce the connection between the city and the river, and to recognize the 100th anniversary 

of the city’s purchase of May’s Island. This name is now more signifi cant because of extreme 

fl ooding in June 2008 that inundated all of downtown and the nearby neighborhoods

with a record breaking 31.5 feet of water. The river swelled due to unusually high and 

heavy rainfall during the week of June 9 – 13th from a system very similar to the storm

that caused the 1993 fl ooding. However, the 1993 fl ood caused the Cedar River to rise to

nearly 20 feet, and this 2008 storm brought the river eleven feet higher. The river crested 

on Friday, June 13, and slowly receded; by June 24, the river was no longer technically at

fl ood stage. While nearly all residents and business owners had property damaged by the 

fl ood, no citizens were killed and few were harmed by the rushing water. Five deaths have 

been related to fl ooding statewide. Offi cials estimated that 9 square miles of Cedar Rapids 

were underwater, and that 24,000 of the city’s 124,000 people were forced to evacuate.

Everyone in Cedar Rapids was impacted by the fl ood in some way. Those who lost their 

homes face months of fi nding temporary housing and waiting for notifi cation of whether 

they can return to their damaged property. The costs to homeowners and all residents have 

not been tallied, but we know that at least 3,000 homes were severely damaged, and 

at least 400 of those are still unsafe to enter and will require more than 50% of the value 

of the home to fi x.   Over 9,000 downtown workers were displaced and fl ood damages 

to businesses are estimated to be billions of dollars.

To Homeowners:

$376 million damage to homes

$25,000 estimated cost per house to elevate above 100 year fl oodplain (if house

can be saved and rebuilding is allowed)

Relief will total $50 - 70 million from the Federal Government to the entire state of 

Iowa for fl ood recovery and property buyout (likely will not be approved until 2009)

To City Government:

$504 million to clean up and repair or replace fl ood-damaged city buildings and

other infrastructure

$810 million to protect the city against future fl oods through an assortment of fl ood

management efforts like levees, fl oodwalls, a new reservoir and property buyouts

$504 million + $810 million = $1.3 billion in total (current fl ood clean-up plus future

fl ood management options)

•

•

•

•

•

•



What was the fl ood’s impact on the Cedar Rapids community?

TIME CHECK

Most of Time Check’s residents were

evacuated during fl ooding as it was among 

the most impacted sectors of the city. Nearly 

all the homes in Time Check sustained fl ood

damage. Moreover, the bottom fl oor of the

Mother Mosque of America was fl ooded,

destroying artifacts and community space.

TAYLOR SCHOOL DISTRICT

Taylor Elementary School is still being gutted 

and cleaned and will not open during the

2008-2009 school year. The school was one 

of two in the Cedar Rapids district that were

open year round.  It is unclear whether Taylor

will ever reopen, and students and teachers 

have been redistributed to other schools 

throughout the city. 

CZECH VILLAGE

Shop owners and homeowners are anxious 

to rebuild in Czech Village. The National 

Czech and Slovak Museum and Library was 

heavily damaged, but has already organized 

community events following the fl ood. The 

facility will be rebuilt with fi nancial help from 

donors around the world.

DOWNTOWN DISTRICT

At the fl ood’s peak, much of the downtown core

was underwater, affecting 300 businesses. 

Over 150 businesses have committed to 

returning to their downtown locations. These 

businesses face the challenge of fi nancing 

their own rebuilding, yet must depend on 

each other’s efforts to reestablish a vibrant 

commercial core.  

OAKHILL JACKSON

At least 150 homes in Oakhill Jackson were

damaged during the fl ood, as well as the 

landmark Paramount Theater, shown above. 

The Mercy Medical Center was fl ooded, and 

more than 100 patients were evacuated. 

Community volunteers protected  the facility 

from further damage with sandbags, and the 

recovery effort has already begun.

After the fl ooding, the Cedar Rapids community has shown its resilience as residents and business owners have worked together

to address the many resulting issues. The fl ood impacted all aspects of life in Cedar Rapids, damaging homes, businesses, and 

community centers as well as impacting public health and safety.  As of June 15th, 25,000 people had been evacuated from the city.

Heavily damaged schools have had to close both temporarily and indefi nitely. As of July 3, 1,834 students had been displaced due to

these closures. A June 19th estimate showed that 7,000 people in Cedar Rapids were unemployed due to the impacts of fl ooding on 

their employers. The downtown Public Library, for example, was heavily damaged and will temporarily relocate to the former Big Lots 

store once they complete planning and re-establish their collection.  In the days following the fl ood, some residents and businesses 

were victims of looting. Local police worked alongside the community to minimize these occurrences. The fl oodwaters carried many

pollutants including road run-off, sewage, agricultural products, mold and bacteria, posing health threats to the community during

the clean-up process.

CEDAR VALLEY

A large part of the mostly residential Rompot/

Cedar Valley neighborhood was fl ooded.

Some residents moved to nearby campsites

to avoid the fl ooding. Other residents were 

able to stay with relatives and reported seeing 

refrigerators fl oating down the street. 



How many houses were impacted by the fl ood, and what was the extent of damage?

Many houses in Cedar Rapids were impacted by the fl ood, but the area adjacent  to the river was hit hardest. That area includes Time

Check, Czech Village, Oakhill Jackson and Downtown, along with the Taylor Area Neighborhood and the neighbors of the Sinclair

factory.   The total number of houses surveyed for fl ood damage was 5,300. Of those, 44 were completely unsafe for reconstruction

and need to be demolished. Another 357 were certifi ed as unsafe for re-occupancy and most likely cannot be salvaged.  Approximately

3,200 homes were given yellow placards signifying that they may have signifi cant water damage preventing operation of some

critical electrical or mechanical systems. The city has recently begun to allow homeowners with these yellow placards to apply for

permits to fi x those nonstructural systems (for example, water heaters, boilers, electrical wiring, laundry systems, etc.).   A remaining

1,145 homes were given a green placard which means that while they may have water damage, they are structurally safe and the

mechanical systems were not signifi cantly impaired.  It will take time and money to repair these structures and homeowners are

faced with many lingering questions such as when they can begin repairs or be allowed to investigate their home, if the government

will buyout properties, how much assistance those without fl ood insurance will be given, and whether or not they should just move

away and start over (among many others).

The Placard System

Value of Damaged Homes

BY LOCATION Number of Homes Value

100-year fl ood plain 1,083 homes $88.9 million

500-year fl ood plain 2,975 homes $240.8 million

2008 fl ood 4,509 homes $367.5 million

BY PLACARD COLOR* Number of Homes Value

Purple 44 homes $2.3 million

Red 357 homes $24.1 million

Yellow 3,220 homes $239.9 million

Green 1,145 homes $151.6 million

TOTAL 4,766 homes $417.9 million

Inspectors from the  Code Enforcement Division systematically

assessed properties in the damaged areas of the City, 

assigning each building a colored placard indicating its 

structural stability.  The colored placards quickly communicate

a building’s safety to property owners and residents.

PURPLE

44 houses (1% of inspected houses)*

The building has sustained signifi cant

structural damage and needs to be

demolished.

RED

357 houses (7% of inspected houses)*

The building has sustained structural damage

and is unsafe to enter.

YELLOW

3,220 houses (68% of inspected houses)*

The building has sustained some damage, and

there is likely to be water in the building.

GREEN

1,145 houses (24% of inspected houses)*

The building has been inspected and no

apparent structural hazards have been found.

Impacted housing without placards

Housing

Flood impact area  *as of July 10, 2008



What was the impact on the institutions and infrastructure of Cedar Rapids?

ROADS and BRIDGES

All bridges downtown were closed during the

height of fl ooding. I-380 was closed south

of the city, as was Highway 30, and both

railroad bridges. The Union Pacifi c railroad 

bridge was weighed down with trains car-

rying rocks in an attempt to save the struc-

ture. However, the fl oodwaters and boat 

houses that fl oated into the bridge proved 

too much and it will need signifi cant repairs 

in the coming months. The CRANDIC bridge

was also knocked down, which  disrupts an

important transportation corridor for the

city and will prevent a lot of important in-

dustrial and commercial freight.

INSTITUTIONS 

Cedar Rapids’ public school central offi ces

were relocated, Taylor Elementary school is

closed for the coming school year, and Har-

rison Elementary was fl ooded but has been

cleaned and will open. Coe College was par-

tially fl ooded and lost power while Mount

Mercy College’s campus was not directly

impacted by the fl ood; both housed many

fl ood responders. St. Lukes suffered minor

physical damage and temporarily relocated

several doctors. Mercy had to evacuate ap-

proximately 170 patients and many elderly

residents during the height of the fl ood, and 

is in the process of rebuilding.

STORMWATER 

The stormwater system was backed up by

the heavy rain: runoff could not drain into the

overfl owed river, sidewalk drains could not

take in water, paved areas downtown pre-

vented water from sinking into the ground, 

and where the ground was not paved, it was

completely saturated with water already and 

could not absorb the additional fl ow. With 

the river back below fl ood stage, the storm-

water system is back in operation, but it

may need modifi cations to prevent this situ-

ation from occurring in the future.

WATER 

Cedar Rapid’s water comes from four wells 

around the city, three of which were inca-

pacitated by the fl ood. Well 3, the remaining 

collector well—producing 25% of the city’s 

total water—was protected by heroic ef-

forts of city water department offi cials and 

volunteers who sandbagged and monitored 

the facility. This action assured that Cedar 

Rapids still had drinking water, but capacity

was down to 25%. On June 22nd, a second

well was operational and water processing 

was up to 75% capacity.

ELECTRICITY 

Two of Cedar Rapids’ electricity generating

systems were knocked out by the fl ood.

Downtown had no electricity and much of 

the recovery effort there and in other neigh-

borhoods has been accomplished with the

use of diesel-powered generators. Electric-

ity is mostly back online. You must check

with Alliant energy before reconnecting your

house or building once any repairs are com-

pleted. See www.alliantenergy.com/fl ood.

WASTE TREATMENT 

The sewage treatment plant was shut down

for a few weeks after the fl ood. The plant

treats nearly 25,000 gallons of sewage

from the metropolitan area around Cedar

Rapids, and while the plant has been out 

of order, the waste has been diverted into

the river. This is a normal action during ex-

treme fl oods. The sewage treatment plant

was back in partial operation by the third

week of July. Repairs will cost between $5

and 10 million, and are expected to be com-

pleted in September.



What was the impact on the businesses of Cedar Rapids?

Overview

The majority of downtown Cedar Rapids was impacted by the 2008 fl ood heavily damaging over 300 businesses. Among those

businesses were some of the City’s largest employers including Quaker Oats, Alliant Energy, St. Lukes Hospital and Mercy Medical

Center. Further, Penford and Cargill were heavily impacted as freight connections were disrupted by damaged railroad connections.

Statewide, nearly 53% of businesses were in some way affected and 60% had workforce disruptions due to the fl ood.

Unemployment

Unemployment rates rose in the weeks following the fl ood with 7,000 people unemployed in Cedar Rapids as of June 19. Job losses

such as these strained the community but the city has thus far been successful at maintaining stability in the face of the disaster.

The hospitals have reopened, the Cedar Rapids community schools have temporarily relocated and the Quaker Oats factory has

been employing many transitional workers in an effort to clean up the plant after the fl ood. County employees were temporarily put

on vacation or unemployment pay while the county assessed damages and waited for the fl ood to recede. Further, The city has 

established a Small Business and Job Recovery fund with the Chamber of Commerce to assist business recovery. The city council is

also working to establish a fi nancial counseling fund to assist community members in deciding wisely where to put their money when

they start to rebuild, which will be especially useful to smaller businesses.  

Downtown Revitalization

In the weeks and months following the fl ood the Cedar Rapids business community has showed an impressive display of eagerness to

rebuild the downtown and use the event as an opportunity to make the necessary changes to revitalize the downtown and surrounding

neighborhoods. The Cedar River Downtown District, a non-profi t organization, has been collecting names from businesses that are

committed to stay in Cedar Rapids. As of July 22, more than 180 businesses have added their name to the list.



Station 2
To describe the major impacts of the 2008 flood and receive feedback on any additional impacts and their relevance before developing strategies 

to recover.

Open House 1

Understanding

Cedar Rapids

Assessing Flood 

Impacts

Redevelopment Options 

and Framework Evaluation

Feedback Questions

• How do you feel about how the city has managed flooding in the past?  How would you like management to change in the future? 

• Did we capture the major impacts of the 2008 floods?  Is there anything we are missing?

• How was your community impacted by the flood?

• Are there impacts to infrastructure and institutions that we are missing? Can you tell us about them? 

• Which affected services and institutions are still closed or only partially open? Which ones have reopened?

• As we reinvest in our civic services how should we improve on what was there? 

To receive feedback on how well we have captured the unique characteristics of your community and the impacts it incurred from the floods.



What are the Revitalization and Reinvestment principles that we will follow in 

developing the recovery plan?

Retain Local Identity

Protect the elements that contribute a sense of place that 

is unique to Cedar Rapids. History, public art and culture, 

landmarks, building height and scale, and architectural 

heritage form the foundation of the Cedar Rapids 

Reinvestment Plan. 

Strengthen Neighborhoods

Strengthen each neighborhood with its own identity and as a part 

of the whole city core. Improve the quality of each neighborhood 

and make a connection to the downtown and the riverfront.

Enhance neighborhoods as desirable places to live close to 

downtown yet retain their unique character by providing a range 

of housing types, schools, parks, local retail, and community 

centers unique to each neighborhood.

Reinvigorate the Downtown Core 

Realize the full potential of downtown by increasing housing, 

retaining and attracting businesses, strengthening existing 

institutions, and enhancing pedestrian friendly places. 

Reinforce the role of downtown as an economic catalyst for 

the region.

Connect People and Places

Enhance the connections between the Downtown 

and the neighborhoods by creating a network

of pedestrian friendly streets, transit routes, 

and trails that encourage intra-neighborhood

connections as well as access to downtown and 

the riverfront.

Create Distinctive Urban Parks and Civic 

Spaces  

Create places for the community to come 

together at both the neighborhood and city scale. 

Design a network of parks and plazas that 

Strengthen the neighborhood identity and attract 

a variety of users to the riverfront. 

Develop a Sustainable Community   

Improve quality of life by promoting sustainable 

redevelopment that incorporates environmental, 

economic and social issues.

Keep environmental impact low, promote social 

progress and increase economic vitality. 



Why is sustainability important to Cedar Rapid’s redevelopment process?

Taking a sustainable approach to master planning allows us to

understand both the immediate and the long term performance of 

the redevelopment plan.

The many factors that go into a sustainable master plan can be

organized around the following set of themes:

Effective protection of the natural environment

Prudent use of natural resources

Social progress that recognizes the needs of everyone

Maintenance of high and stable levels of economic growth

and employment

Each of these themes can be measured on a variety of scales, and

should be kept in balance as we move forward in the redevelopment

process.

•

•

•

•



Why do fl oods happen?

Evaporation

Evapotranspiration (by plants)

Water storage in ice and snow

Atmospheric storage

Streamfl ow

Soil moisture

Image source: US Global Change Research Program

Topography

Water fl ows downhill, so the shape of the land strongly controls both the direction and rate of water fl ow. The steeper

the slopes, the faster the water moves downhill. Flat areas at the bottom of hillsides receive water from uplands and

are more prone to inundation. Steep slopes can fl ood as well, however these waters quickly move downhill scouring

the landscape along their path. 

Storage Capacity of the Land

The landscape can function as a large sponge, storing water and delaying runoff into waterways. Water is stored in the

atmosphere (as clouds and water vapor), in plants and soil, in our wetlands, lakes, rivers and in underground aquifers. 

A change—whether man made or natural—to the storage capacity of the landscape can infl uence how much and how

quickly water moves off the landscape and into waterways (rivers, lakes and oceans).

Impact of Development

As we develop our landscape by building homes, roads and cultivated areas, we change the capacity of soils to infi ltrate 

water. Parking lots, roads and roofs are called impervious surfaces because they do not let any water infi ltrate down to

the soil below. Even lawns, a natural land cover, are no match for the infi ltration rate of the prairies that once covered

much of Midwest. Development also moves water into pipes constricting the volume and rate of water fl ow more tightly 

than natural streams. Further, as we develop we often fl atten landscapes to alleviate construction costs, this changes 

the direction and rate of water fl ow as well. Over time landscapes that once retained much of their water are fl ooding 

more frequently due to increased development. In fact, globally the rate of fl ooding has increased tenfold over the last 

century.

What is a Floodplain?

A fl oodplain is fl at or nearly fl at land adjacent to a stream or river that experiences occasional or periodic fl ooding. The 100-year fl ood plain is the area which has 

a 1% chance of fl ooding each year. The extent of the fl oodplain is delineated largely by topographic line according to historical fl ood data. The Federal Emergency

Management Agency regulates and prescribes the 100-year boundary outlines. Since fl ood frequency is controlled by dynamic forces, including changes in precipi-

tation frequencies and the land’s water holding capacity the actual natural extent of the 100 year fl ood plain is continuously shifting.

Why does Cedar Rapids fl ood?

TOPOGRAPHY

Cedar Rapids is located within a

geographic bowl, with gentle slopes on all

four sides and a fl at topography within the

downtown area. As fl ood waters rise the 

City fi lls very quickly across the shallow

downtown elevations.

LAND USE

Traditionally, precipitation events were

retained by the thousands of acres of

prairie lands whose deep roots quickly

infi ltrated rainfall. As Iowa developed,

prairies and their underlying productive

soils were converted into agricultural lands

and oak forests were logged or developed

as residential neighborhoods. The capacity

of the watershed to retain water has

decreased signifi cantly and the water that

once slowed fl owed over the City can now

rush in with little warning time.

PRECIPITATION

Analysis of historical observed data

(1900-2000) show that 24-hour heavy

precipitation events are becoming more

frequent in the region. This means that 

more rain is coming down in shorter

spurts, signifi cantly increasing the rate of

runoff. These types of storms can cause

signifi cant fl ooding, especially when placed

in context with Cedar Rapid’s watershed 

location, topography, and land use

changes.

PRECIPITATION

INFILTRATION

WATERSHED

Cedar Rapids’ location within the watershed 

ncreases the probability of fl ooding.

Foremost, the City lies at the very bottom 

of the watershed, receiving upland waters 

rom the entire watershed. Secondly, the

iver corridor through the City is quite 

narrow, leaving little room as water levels 

rise.



What are the basic types of fl ood management strategies?

Options for increasing conveyance
Earthen Levees - Compacted earthen

structure erected between the river and

protected properties.

Floodwalls - Engineered barrier erected

between the river and protected properties.

Channel Modifi cations - Making a river

wider, deeper, smoother or straighter.

Raise Bridges – Elevate bridges above the

fl ood level. Bridge remains open and does not

block fl oodwater.

Diversion Channel – A new channel that

allows fl oodwaters to by-pass the city.

Stormwater Management

• Planning and zoning

• Open space preservation

• Floodplain Management / Community Rating

System (CRS)

• Public Information Activities

• Mapping and Regulatory Activities

• Flood Damage Reduction Activities

• Flood Preparedness Activities

Watershed Management

• Retention / Detention Regulations

• Best Management Practices

• Erosion and sediment controls

• Wetlands Protection

• Reservoirs - Control fl ooding by holding

fl ows behind dams or in storage basins

Options for Decreasing Runoff
Elevation - Raise existing structures above the

fl ood level.

Relocation - Relocate existing structures

outside the identifi ed fl oodplain.

Floodwarning Systems & Evacuation -

Provide adequate time for residents leave

before fl ooding.

Dry Floodproofi ng – Sealing a building to

ensure that fl oodwaters cannot get inside. 

Wet Floodproofi ng – Let water in, but modify

utilities, structure components, and contents

to be fl ood and water resistant.

Acquisition - Purchase buildings in hazard

prone areas to ensure they will no longer be

subject to damage.

Options for Decreasing Damage

Decrease Runoff
Reduce water runoff to water channels 

Minimize Damage

Decrease level of damage
on city’s infrastructure

Increase Conveyance
Increase conveyance of river and streams 



What types of housing are appropriate as we redevelop?

Single Family Duplex Townhomes

Density: 7.5 - 10 units per acre

No. of Units: 1

Levels: 2-3

Parking: 2 cars per unit / surface

Density: 8-12 units per acre

No. of Units: 2

Levels: 2-3

Parking: 2 cars per unit / surface

Density: 14-18 units per acre

No. of Units: 1

Levels: 2-3

Parking: 2 cars per unit / surface

The City is working to:

• Identify the specifi c workforce housing needs of those who have been displaced, including the quantity and type of housing,

• Identify tools that help developers construct housing at a cost that is affordable to those impacted by the fl ood. 

• Identify locations for in-fi ll housing near impacted neighborhoods but outside the previously fl ooded area.

• Prepare options in these areas in the near future, with construction this calendar year, and occupancy in 2009.

• Work with the Affordable Housing Network, which will provide quality control on all affordable housing plans and implementation.

Mixed Use

Density: 37 units per acre

Commercial: 33 000 sf

No. of Units: 33

Levels: 4

Parking: 1 cars per unit (resid.)

 3 cars / 1000 sf (retail)

 surface + decked 

Multifamily

Density: 43 units per acre

No. of Units: 32

Levels: 4

Parking: 1 cars per unit / decked



Station 3 
To describe the revitalization and reinvestment principles that we will incorporate into the framework plan and preview a few redevelopment options we 

are beginning to explore.

Open House 1

Understanding

Cedar Rapids

Assessing Flood 

Impacts

Redevelopment Options 

and Framework Evaluation

Feedback Questions

• Do you have any expectations for the type of flood management options you would like to see in Cedar Rapids? If so, what are they?

• What are different housing types that could fit into Cedar Rapids? Do any appeal to you? 

   Are there additional housing types that you would like to see up there?

To receive feedback on how well we have captured the unique characteristics of your community and the impacts it incurred from the floods.



Welcome!

The purpose of this Open House is:
to receive feedback on fl ood management options, evaluation 

criteria, and examples of other plan elements.

Schedule for Open House No. 2 

Thursday, September 11

10 a.m. to 2 p.m.
and 4 p.m. to 8 p.m.

Grand Ballroom
at the Crowne Plaza Five Seasons Hotel

350 First Avenue NE



Chronology

2007 – State Economic Development Director Mike Tramontina notes Iowa communities 
have trouble retaining and attracting young workers and need to upgrade housing, 
recreation, and quality-of-life amenities if they want to retain college graduates and 
compete with other Midwestern cities for young professionals.

2007 – City Council, with the assistance of the Long Term Planning Commission, develops 
a shared City Vision Statement. 

Summer 2007 – City Council approves a Downtown Vision Framework Plan developed 
through a planning and open house process with JLG Architects. The plan’s purpose is 
to assure a vibrant signature downtown to make Cedar Rapids more competitive with 
other Midwestern communities at retaining and attracting employees and residents.

June 2008 – Following completion of a Downtown Area Plan in 2007, the City hires 
planning consultant Sasaki Associates, Inc., to complete a Riverfront Master Plan.

Week of June 11-13 – Flood impacts more than 5,000 homes; thousands of residents, 
countless businesses; City, County, School and non-profi t facilities, roads and bridges.

June 17, 2008 – The City Council expands Sasaki/JLG scope of work to include the 
expanded fl ood impacted area, and directs them to provide a plan for reinvestment in 
river corridor neighborhoods including replacement of workforce housing, measures 
to enhance fl ood protection, and neighborhood and development options.

June 2008 – Stanley Consultants hired to coordinate with Army Corps of Engineers 
development of fl ood control options for the City.

July 2008 – City and Affordable Housing Network work to identify specifi c workforce 
housing needs for displaced families, locations for in-fi ll housing near impacted 
neighborhoods outside the previously fl ooded area, as well as tools to help construct 
housing at a cost that is affordable to those impacted by the fl ood. Ongoing – City 
works with State and Federal elected offi cials and agencies on funding for housing 
needs, fl ood control and reinvestment and rebuilding.

July 29, 2008 – City holds the fi rst set of three open houses for the River Corridor 
Redevelopment Plan to receive feedback from residents.

River Corridor Redevelopment Plan 



On June 11-13, the City experienced a tragic fl ood of historic 
magnitude. That fl ood caused signifi cant damage to neighborhoods, 
including more than 5,000 homes, impacting thousands of residents 
and many businesses. 

Our Challenge is to:

• Continue to ensure people are safe;
• Provide improved fl ood protection; 
• Restore affordable workforce housing;
• Ensure vibrant neighborhoods;
• Restore business and downtown vitality, retaining and attracting  
   jobs, and attracting the next generation workforce; and, 
• Restore community vitality. 

Our Vision 

Cedar Rapids must not only recover from the fl ood and be better, 
but greater. We must move towards our vision - “Cedar Rapids, 
a vibrant urban hometown – a beacon for people and 
businesses invested in building a greater community for the 
next generation.” 

The City’s Challenge and Vision 



On June 17, just days after the Cedar River fl ooded, the City Council 
expanded the scope of planning work for the Sasaki/JLG consultant 
team from a downtown and riverfront plan to planning for reinvestment 
in fl ood impacted areas. 

The planning process will answer these questions:

What are the fl ood protection/mitigation options and what impact 
do they have on the City?

What new housing options can be made available for people who 
will not be able to return to their homes and neighborhoods?

What is the long-term framework for business reinvestment and 
redevelopment of Cedar Rapids?

1.

2.

3.

River Corridor Redevelopment Plan



Rebuild high quality and affordable workforce 
housing and neighborhoods.

Improve fl ood protection to better protect 
homes and businesses.

Restore full business vitality.

Preserve our arts and cultural assets.

Maintain our historic heritage.

Assure that we can retain and attract the next 
generation workforce.

Help our community become more sustainable.

•

•

•

•

•

•

•

River Corridor Redevelopment Plan Goals



The public’s participation in providing feedback at open houses 
is critical to the development of a successful fi nal framework for 
reinvestment in the Cedar River corridor.

This process includes three Open Houses:

Open House No. 1, July 29
Identifying and Reviewing Issues and Concerns 

Open House No. 2, September 11
Options to Address Those Issues and Evaluation 

Open House No. 3, October 16
Draft Reinvestment and Revitalization Framework

Public Participation



The emphasis at this open house is on fl ood management 
because that is at the core of any planning for the Cedar River 
corridor. As a result:

The largest station is Flood Management, with tactics, 
evaluation criteria, and groups of fl ood tactics combined for 
three fl ood management strategy options.

Examples of features of other elements have been provided 
in the areas of:

Housing and Neighborhoods

Transportation

Business Reinvestment and Downtown 
Redevelopment

Arts and Culture

Open Space and Environment

Sustainability

Public Buildings and Facilities

•

•

1.

2.

3.

4.

5.

6.

7.

Open House Options



Flood Map



Flood management decisions are critical because they will 
drive what we do with all the other elements and features of 
the plan. 

Cedar Rapids fl ood management will be complex and not 
involve one method, but a combination of tactics, to achieve 
an effective fl ood management strategy. 

There have been 22 fl ood management tactics studied, 
ranging from ways of storing excess water, moving water 
more quickly through Cedar Rapids, and diverting it around 
the City.

Like ingredients in a recipe, a group of these tactics will be 
combined to achieve the most effective Cedar Rapids Flood 
Management Strategy. 

The City’s fl ood management strategy will take into account 
the effectiveness, affordability, timing, costs of tactics and 
types of protection they provide when grouping them into a 
strategy that will be comprehensive and reduce risks. 

•

•

•

•

•

How Does a City Develop a Flood 
Management Strategy?



Flood Management Criteria

Flood management tactics were evaluated to determine if 
they were suitable and effective for Cedar Rapids based 

on the following criteria:

Flood Reduction
Measured by the percentage of how it would have reduced the 
2008 fl ood level as a stand-alone tactic.

Cost
Estimates include short-term and long-term costs to acquire 
property, develop, and install this tactic.

Installation Time
Installation ranging from one to two years to more than 50 
years depending on complexity, location(s), and land acquisition.

Approval Time
Additional time needed for governmental approvals and permits.

Other Impacts
Other impacts that would result if this tactic were used in the 
way in which it is described.



Tactic Flood Reduction Costs Install Time Approval Time Other Impacts
1. Dry reservoir upstream
Size: 520,000 acres, 1 ft. of water deep $600--650M 50 years 3--5 years

Effective, but negatively impacts six 
towns, roads, bridges, and Duane 
Arnold Power Plant

2. Flood protection at river’s edge
Floodwalls / levees 10-18 ft. high depending on location $250--275M 10--15 years 1--3 years Effective, but visually and physically 

separates the City from the river

3. Flood protection offset from river 
Floodwalls / levees 5-18 ft. high depending on location $175--200M 10--15 years 1--3 years

Effective, but severs connection to the 
river and requires extensive property 
acquisition

4. Diversion channel around Cedar Rapids (East)
A 15-mile 330 ft. wide x 20 ft. deep concrete channel along east route $6B 20--30 years 3--5 years Effective, expensive, and aesthetic 

issues

5. Diversion channel around Cedar Rapids (West) 
11-mile 330 ft. wide x 20 ft. deep concrete channel along west route $4.2B 20--30 years 3--5 years Effective, expensive, and aesthetic 

issues

6. Multiple reservoirs upstream
Size: Total 520,000 acres, 1 ft. of water deep $900--950M 40--50 years 3--5 years Effective, but negatively impacts 

upstream communities

7. Widen Cedar River channel cross section
Size: 700 ft. wide $290--320M 10--20 years 3--5 years Impacts to adjoining property

8. Diversion channel through Cedar Rapids
100 ft. wide by 20 ft. deep concrete channel $1.4B 10--15 years 1--3 years Aesthetic issues and impacts to 

adjoining property

Flood Management Evaluation: Most Effective Tactics
Twenty-two fl ood management tactics were evaluated. Below are the 11 most effective tactics at reducing the 2008 fl ood level, in order of effectiveness.  

98%

98%

98%

98%

66%

20%

18%

10%

9. Construct lift bridge spans
$110--120M 10--20 years < 1 year Bridges would not be operational during 

fl ood event 

10. Add tunnel through Cedar River corridor
Four 20 ft. diameter tunnels $6.6B 10--15 years 1--3 years Temporary as being built 

11. Increase channel capacity 
By removing “pinch points” on either side of corridor $35--45M 10--15 years 1--3 years Impacts to adjoining property

5%

33%

5%



Tactic Flood Reduction Costs Install Time Approval Time Other Impacts
12. Remove island 
Upstream of Interstate 380 $40--50M  10--15 years 3--5 years Unknown

13. Dredge Cedar River
Increase channel capacity through Cedar Rapids $90--100M 10--20 years 1--3 years Continual operation and maintenance 

by City

14. Raise all bridges and approaches
Provide 3 ft. freeboard above fl ood of record $100--110M 10--20 years < 1 year

Impacts to adjoining infrastructure. 
Bridges would be operational during 
fl ood events

15. Replace Five-in-One Dam with a rubber dam
$10--20M 5--10 years 1--3 years Removal of hydro-electric plant and 

impacts to adjoining infrastructure

16. Elevate select bridges 
Above 2008 fl ood crest $60--70M 5--10 years < 1 year Impacts to adjoining infrastructure

17. Remove Mays Island
Including demolition of buildings $175--200M 10--15 years 1--3 years Removal of City Hall, County Jail, 

County Courthouse

18. Flood storage at Cedar Lake
$40--50M 10--20 years 1--3 years

Impacts to two railroads and industrial 
neighbors without signifi cant fl ood 
reduction

19. Elevate railroad bridge 
3 ft. above 2008 fl ood crest $5--10M 10--20 years < 1 year Impacts to adjoining infrastructure 

without signifi cant fl ood reduction

4%

2 %

1%

0%

3 %

0%

20. Flood storage at Jones Golf Course
NA 10--15 years 1--3 years Loss of public amenity without 

signifi cant fl ood reduction

21. Flood storage at Chain Lake Wildlife Area
NA 10--15 years 1--3 years Loss of public amenity without 

signifi cant fl ood reduction 

22. Flood protection around Cedar Valley Neighborhood 
Construct fl oodwalls / levees $20--25M 10--15 years < 1 year

Effective at protecting the 
neighborhood, but does not improve 
overall fl ood crest

0%

0%

5%

Flood Management Evaluation: Least Effective Tactics
Twenty-two fl ood management tactics were evaluated. Below are the 11 least effective tactics at reducing the 2008 fl ood level, in order of effectiveness. 

5%

3 %



A single reservoir designed to 
handle the 2008 fl ood:

 Effective, but negatively impacts six 

towns, roads, bridges, and Duane 

Arnold Power Plant  

 Requires 50 years to plan, permit and 

build

•

•

A continuous fl oodwall or levee 
at the river’s edge designed to 
handle the 2008 fl ood:

 Requires a 12-18 foot high wall, 

depending on location

 Would visually and physically 

disconnect the City from the Cedar 

River

•

•

A continuous fl oodwall or levee 
offset from the river designed to 
handle the 2008 fl ood:

 Requires a 5-10 foot wall, 

depending on location 

 Requires extensive property 

acquisition

•

•

A single diversion channel 
designed to handle the 2008 
fl ood:

 Requires a 15-mile concrete lined 

channel

 Requires 20 to 30 years to plan, 

permit and build

•

•

Upstream Reservoir Flood Protection Offset from RiverDiversion Channel

Flood Management - Why No One Tactic Will Work
Four important and popular tactics that can be very useful in a fl ood management strategy have  

serious fl aws if relied on as a City’s stand-alone safeguard when fl oods threaten.

Instead of using one of these tactics alone, the City has put together for public feedback three examples of 
Strategy Options containing multiple tactics, sized to be practical and meet community needs.

Flood Protection at River’s Edge



Flood Management Strategy Options 
Combined Tactics

What follows are three examples of options for a Cedar 
Rapids Flood Management Strategy, each combining 
various tactics that take into consideration their 
effectiveness, cost, time frame, and impacts. 

Strategy 1 - Upstream Measures and Floodwalls at 
the River’s Edge

Strategy 2 - Upstream Measures, Floodwalls, and 
Levees at the River’s Edge

Strategy 3 - Upstream Measures, Floodwalls, and a 
Levee Offset from the River’s Edge

All three strategies provide the same level of protection 
and include the same upstream measures.  Upstream 
measures include additional storage such as small 
reservoirs and wetlands as well as non-structural tactics. 
These measures help lessen the height and visual impact 
of fl oodwalls and levees.

•  In 1997, the Red River crested at 54.35 feet overtopping existing levees
•  Flood protection project is planned to handle 500 year fl ood
•  Diversion channel is 9.5 miles long around the west side of the city
•  Levee/fl oodwall system is 8 miles long
•  Levees are designed to carry 3’ of clay during fl ood event
•  Floodwalls are built to be 3 feet of taller than the levees
•  Greenway is 20 miles long and covers 2,200 acres
•  Internal city drainage is pumped over the levee/fl oodwall by 12 pumping station

Grand Forks Flood Management Strategy

$400 million fl ood management includes 
multiple tactics : diversion channel, levee/
fl oodwall system, and greenway



Description
Floodwalls are constructed at the river’s edge with 
strategic openings.  
 Openings are either parklands at the end of key streets 
or sections of removable wall along main commercial 
districts (i.e. Downtown).
 Selective bridges are elevated or removed.
 Upstream measures and storage will reduce physical 
impact of wall.

•

•
•

Pros
 Most cost effective strategy
 Most timely strategy
 Preserves existing 
neighborhoods

•
•
•

Cons
 The community and 
the river are visually 
disconnected

•

Flood Management Strategy Options
Strategy 1: Upstream Measures and Floodwalls at the River’s Edge

Size : 100 acres of land
Probable Total Cost: $600 Million to $900 Million 



Removable Floodwall at Downtown

Sunbury, PA

Fixed Floodwall at the River’s EdgePark at Wall Opening

Wilkes Barre, PA

Flood Management Strategy Options 
Strategy 1: Upstream Measures and Floodwalls at the River’s Edge

Permanent Floodwall, Grand Forks

Removable Floodwall, Grand Forks



Description
A levee and parkway system is developed along the river.
 Removable fl oodwalls are integrated at the downtown edge 
while permanent fl oodwalls line industrial uses.
 Selective bridges are elevated or removed.
 Upstream measures and storage will reduce physical 
impact of levee.

•

•
•

Pros
 Moderately cost effective 
and timely strategy
 A continuous park along the 
river serves as a new amenity
 Preserves the majority of 
existing neighborhoods

•

•

•

Cons
 The community and 
the river are visually 
disconnected
 Requires acquisition of  
500--600 feet of land along 
the river

•

•

Flood Management Strategy Options 
Strategy 2: Upstream Measures and Levees at the River’s Edge

Size : 250 acres of land
Probable Total Cost: $700 Million to $1 Billion 



Flood Management Strategy Options 
Strategy 2: Upstream Measures and Levees at the River’s Edge

Levee at the River’s Edge (Wide)

Removable Floodwall at Downtown - same as Strategy 1

Fixed Floodwall at the River’s Edge - same as Strategy 1

Levee at the River’s Edge (Narrow)

Cincinnati, OHIndianapolis, INWheeling, WVGrand Forks, ND



Assessment
Cost 

Impact

1.

2.

Description
Low-lying, fl oodprone areas are reclaimed as a naturalized 
fl oodplain with an integrated inland levee.
 Dense new development including housing occurs landside 
of the levee at the edges of the Greenway.
 Removable fl oodwalls are integrated at the downtown edge.
 Selective bridges are elevated or removed.
 Upstream measures and storage will reduce physical 
impact of levee.

•

•
•
•

Impacts : 700 acres of land
Probable Total Cost: $900 Million - $1.2 Billion 

Pros
 Instead of a vertical wall, 
a large green space holds 
fl ood waters
The greenway as a great 
asset and regional amenity

•

•

Cons
 Extensive acquisition of land 
along the river
 Impacts to existing 
neighborhoods
 Expensive and long time frame

•

•

•

Flood Management Strategy Options 
Strategy 3: Upstream Measures and a Major Greenway along the River



Greenway

Flood Management Strategy Options 
Strategy 3: Upstream Measures and a Major Greenway along the River

Removable Floodwall at the River’s Edge - same as Strategy 1

Fixed Floodwall at the River’s Edge - same as Strategy 1

River Legacy Park, Addison, Texas



Housing and Neighborhoods
The Need for Affordable Workforce Housing

The City is committed to providing suitable replacement housing, 
ranging from rehabilitation and remodeling to new replacement 

homes.

Before the fl ood the City was already lacking in affordable 
housing stock. With the fl ood, that need has only grown. 

The City is committed to spending $50 million on affordable 
housing in neighborhoods, not only to rebuild and restore our 
community, but to make it better than before.

The City has lots for in-fi ll housing to meet the need, which 
would include:

- Single-family;
- Multi-family;
- Townhomes;

City Housing Goals 
• Attainable workforce housing near employment center;
• Neighborhood restoration that incorporates a sense of place, 
connectivity, and walkability; and,
• Quality, sustainable development practices that provide 
residents with options for housing, transportation, and 
recreation. 

•

•

•

- Owner-occupied; and
- Remodel/rehabilitation   
of existing housing.



Housing and Neighborhoods Process
Developing Housing 

Community Housing Sources
 Developers – new housing

 Habitat for Humanity – new housing

 Residents remodeling and rehabilitation, with assistance of other organizations

Housing Availability
The fi rst new housing units will be available by mid-to-early 2009 and 
residents’ needs will drive new housing development. 

Replacement Housing Task Force 
The City Council appointed a Replacement Housing Task Force to 
ensure that new housing meets our community needs. Responsibilities 
are in the areas of:

•

•

•

Task Force Members
James Ernst

Robert “Ben” Henderson
Karen Hufnagel

Frank King
Larry McGuire
Emily Meyer

Lynette Richards

 Evaluation of the fi nancial gap to meet 
community housing needs;

 Alignment with the City’s goals and vision;

  Addressing the needs of attainable, workforce 
housing near employment centers; 

 Neighborhood restoration – sense of place, 
connectivity, transit, recreation and walkability;

  Replacement neighborhoods;

 Sustainable development practices; and,

  Range of housing options. 

•

•

•

•

•

•

•



Neighborhoods with retail/offi ce space

Retail & offi ce on ground fl oor

Walkable & sustainable urban living

$250,000 to $450,000

•

•

•

•

 In-fi ll & new construction

 Duplex, triplex, four-story apartment buildings

 $90,000 to $200,000

•

•

•

 In-fi ll & new construction

 800-1200 sq. ft. per unit

 Traditional neighborhood feel

 $70,000 to $150,000

•

•

•

•

• Rental units will also be developed, based on the demand. These will include three-bedroom 
and four-bedroom units. 
• New housing units will be developed by early-to-mid 2009. More information will be available in 
the coming months. 
• The City will continue to survey housing needs in the coming months. Development of new 
housing will be based on residents’ needs. 

Housing and Neighborhood Options

Mixed Use Condominiums 
and Apartments 

Single Family Townhomes and Apartments

Emeryville, California Des Moines, IowaBloomington, Indiana Des Moines, Iowa Columbus, OhioCharleston, South Carolina



Housing and Neighborhood Guidelines
Principles for Sustainable Communities

1. Human Scaled Design
Compact and walkable 
pedestrian environments 
foster interaction and health

2. Provide Choices 
Variety of shopping, eating 
and transit

8. Promote Mixed-Use 
Development 
Diverse land uses makes 
for vibrant communities

7. Build Vibrant Public 
Spaces 
Welcoming, well-designed 
space promotes interaction

3. Preserve Urban 
Centers 
Use existing infrastructure 
and avoid sprawl

6. Vary Transportation 
Options 
Walking, biking and 
public transit

9. Conserve Landscapes 
Open space provides 
aesthetic and ecological 
value

5. Protect Natural 
Resources 
Balance nature and 
development

4. Create Neighborhood 
Identity 
A unique “sense of place” 
and neighborhood pride

10. Design Matters 
Design excellence is the 
foundation of successful 
communities.

Adapted from the American Institute of Architects (AIA), “How Architects can become Advocates for Livable Communities”

New Housing Priorities 
from public feedback

  Protect housing from future fl ooding

  Ensure replacement houses are built quickly 

and to a high standard of quality

  Provide affordable housing options

  Retain character of pre-fl ood communities

  Support sustainable neighborhoods where 

residents can walk to schools, parks and 

services 

1.

2.

3.

4.

5.

10 Principles for Livable, Sustainable Communities

Reston, Virginia

Washington Square, New York City

Millenium Park, Chicago

Millenium Park, Chicago

Bay Trail, San Francisco

Mixed Use, Ground Floor Retail

Farmer’s Market

Rehabilition of Existing Storefronts

Ladera Ranch, California

Pedestrian Environment



Roads + Circulation

Traffi c calming
Cambridge, MA

Establish traffi c calming 

guidelines in downtown core

reduce street widths

convert one-way streets to two-way

enhance pedestrian scale

Improve multimodal riverfront 

access

Elevate major arterials to 

improve emergency access

•

•

•

Freight Rail

Union Pacifi c Bridge 
Cedar Rapids, IA

Study 4th Street corridor 

use

Reconstruct CRANDIC 

bridge

Increase effi ciency of 

switching areas

Transportation Priorities 
from public feedback

Enhance the pedestrian environment within 
the Downtown core

Reduce auto reliance by encouraging 
multiple transportation options (walking, 
transit, biking)

Support economic activity through effi cient 
freight movement and delivery

Maintain and improve cross-river emergency 
circulation

Protect the safety of pedestrians, bikers, 
and drivers

1.

2.

3.

4.

5.

Transportation Options
The City is committed to providing a safe, accessible, effi cient transportation system in the Cedar River Corridor area that focuses 

on connectivity and is also pedestrian and biker-friendly.

Edgewood Rd. NW
 Bridge (off map)

improve access
traffi c calming
elevate bridges

switching area
effi ciency

study 4th street
reconstruct
bridge

Needs and Opportunities have been 
addressed around fi ve categories:

Roads + Circulation

Freight Rail

Public Transit

Trails + Sidewalks

Downtown Parking

1.

2.

3.

4.

5.



Public Transit

Bus Rapid Transit Station 
Cleveland, OH

Expand and extend bus service

Establish a circulator service 

downtown

Potential locations for an 

Intermodal Transit Facility

Create transit connection to 

Coralville and Iowa City

Trails + Sidewalk

Trail sign 
Cedar Rapids, IA

Create continuous trail system 

Improve trail character 

Improve sidewalks

Improve street and bridge crossings

Downtown Parking

Downtown road
Cedar Rapids, IA

Remove parkades

Infi ll surface parking

Improve existing parking system

permits for commercial parking

consolidated parking meters

new parking policies and pricing

•

•

•

Transportation Options
The City is committed to providing a safe, accessible, effi cient transportation system in the Cedar River Corridor area that focuses on 

connectivity and is also pedestrian and biker-friendly.

improve sidewalks

trails
improve bridge
crossings

improve parking

remove parkades

infi ll surface
parking

expand bus service

downtown
circulator

intermodal transit
facility option

intra-city
transit



Business Reinvestment and Downtown Priorities 
from public feedback

Keep businesses downtown

Provide fi nancial incentives for redevelopment

Ensure future job opportunities to support pre-fl ood population 

Target new business opportunities for young and skilled 
employees

Incorporate fl exible design guidelines that preserve local 
character and history

Support small and local businesses

Make connections between downtown and adjacent 
neighborhoods

Strengthen walkable mixed-use districts

Make Downtown Cedar Rapids a regional destination point

Encourage high tech and industry growth along the Technology 
Corridor

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

Business Reinvestment and Downtown Priorities
The City is committed to retaining, growing and attracting businesses to Cedar Rapids, to ensure a strong and vibrant business community and downtown.

Commercial District 
Mixed Use Housing District 
Medical District

Riverfront Industrial Uses
Fourth St 
First Avenue Signature St.

Mixed-Use
Residential

District

Medical District

Commercial
 District

Quaker Oats

US Cellular

Museum
of Art

Federal Courthouse

Courthouse

Science Station
Library

Mercy Medical

McKinley MS

Coe College

St. Luke’s

Legion Arts

Penford

National
Czech/Slovak

Museum

New Bohemia African 
American
Historical
Museum Sinclair

Czech Village

First Street and 
West Side Activity Zone
Sinclair Corporate Park



Business Reinvestment and Downtown Options
The City is committed to retaining, growing and attracting businesses to Cedar Rapids, to ensure a strong and vibrant business community and downtown.

Downtown Business Opportunities

Commercial District with a diversity of uses.

A Mixed Use Housing District within the Downtown that 
strengthen relationships to family-oriented and evening 
activities.

Medical District with defi ned edges and workforce 
housing.

Riverfront Industrial Uses as prime riverfront 
redevelopment sites.

Fourth Street Rail Corridor, if abandoned, offers potential 
to establish a great pedestrian street or mall.

First Avenue Signature Street with strong retail and 
pedestrian activity.

First Street & West Side Activity Zone with a refocus of 
activity along the River.

Sinclair Corporate Park as a restored brownfi eld business 
development that compliments Downtown.

Expanded Farmer’s Market Venue

1.

2.

3.

4.

5.

6.

7.

8.

9.

Pedestrian Mall, Boulder, Colorado 16th Street Mall, Denver, Colorado

Street Fair, Toronto 

Downtown Housing, Indianapolis Retail Street, Reston, Virginia 

Street Car, San Francisco, California 



Arts and 
Cultural 
Buildings

Third Street 
Arts District

 

Arts and Culture Guidelines 
from public feedback

Preserve Cedar Rapids’ unique history and culture

Establish and strengthen a central arts district that is accessible      
to all citizens

Utilize arts and culture to reinforces downtown business support

Leverage arts and culture to get City out of hard times

Balance focus on arts with high priority housing and business 
needs

Have a fi nancially sound plan to invest in the arts over a long 
term

Future arts and culture investments should be safeguarded from 
fl ooding

1.

2.

3.

4.

5.

6.

7.

Arts and Cultural Priorities
The City is committed to the recovery and return of arts and cultural institutions, ensuring a high quality of life to all Cedar Rapids’ residents.

Riverwalk

Czech Village and New Bohemia Historic District

Arts and Cultural Buildings

Third Street Arts District



Arts and Cultural Opportunities
The City is committed to the recovery and return of arts and cultural institutions, ensuring a high quality of life to all Cedar Rapids’ residents.

Third Street Arts District Riverwalk Czech Village and New 
Bohemia Historic District

Paramount Theatre Boston Conservatory Shared Use Riverfront Park Indianapolis, IN Czech Village Leavenworth, WA

Strengthen identity of district
Reinforce previous downtown investments
Potential synergy with downtown 
businesses
Concentrate new funding within downtown
Shared Arts & Culture facility
Downtown “U” (University)

•
•
•

•
•
•

Utilize river as an active recreational 
amenity
Infuse vibrancy to downtown 
development
Create fl exible event space & Farmer’s 
Market

•

•

•

Strengthen historic connections
Create unique attractions
Establish corridor from downtown and 
into surrounding neighborhoods

•
•
•



Open Space and Environment
The City is committed to ensuring open space, parks, trails, and other recreational opportunities that enhance the quality of life of residents.

Open Space and Environment Priorities 
from public feedback

Encourage policies that protect the regional environment

Provide recreational opportunities for various age groups and 
interests

Utilize fl ood prone area for natural lands and recreation

Redevelop City as a model for sustainability and a high quality 
of life

Develop a well-connected parks and trails system that unites 
the city and promotes walkability

1.

2.

3.

4.

5.

Open Space and Environment Opportunities

River Greenway: an expanded buffer to enhance water and habitat quality

Greenbelt: a buffer around the City to limit sprawl and provide recreational amenity

Ellis Harbor and a Navigable Downtown 

Trail Network: a connected system for bicyclists and pedestrians

Event Spaces: an amphitheater and/or Farmer’s Market

Recreation Center: a central facility to serve the City from youth to seniors

1.

2.

3.

4.

5.

6.
Indianapolis, IndianaRiver Legacy Park, Addison, Texas

River Legacy Park, Addison, Texas River Legacy Park, Addison, Texas

Albert Buddy Attick Lake Park, Maryland Ellis Park, Cedar Rapids



Sustainability Framework

What is Sustainability?

Taking a sustainable approach allows us to understand both the 
immediate and the long term performance of the redevelopment 
plan. This approach is organized around the following four topics:

  Protection of the natural environment

  Prudent use of natural resources

  Social progress that recognizes the needs of everyone

  Stable levels of economic growth and employment

How can sustainability be incorporated into 
the framework plan?

Higher density walkable communities

An integrated fl ood management strategy

Green municipal infrastructure

Strengthening reliance on local goods and services

Focusing new developments in existing neighborhoods

1.

2.

3.

4.

1.

2.

3.

4.

5.



 Flood proof buildings
 Civic assets remain downtown
 Shared facility

•
•
•

Public Buildings and Facilities
The City is committed to the restoration, and where possible, improvement of City, County, and public buildings and structures damaged by the fl ood.

Public Buildings and Facilities Priorities 
from Public Feedback

Develop a fl ood management system that ensures the 
health of the public and provision of services (energy, 
drinking water, and sewer) after a major fl ood

Protect or relocate vital city services outside of the 
fl oodplain

Protect schools and community services within 
neighborhoods to maintain community strength

Create an energy effi cient plan for the City with incentives 
for downtown businesses and new housing development

Construct new housing with utilities on upper fl oors in order 
to reduce damage from future fl oods

1.

2.

3.

4.

5.

Public Buildings and Facilities Opportunities

Energy and Water Police and Fire

May’s Island

Study use of coal downtown
Removal of 5-in-1 Dam

•
•

Schools

 Coordinate neighborhood planning 
with school district 
 Continue to collaborate connectivity 
and walkability from home to school

•

•

 Ensure access to facilities in 
future emergency
 Co-location for Police and Fire

•

•



September/Early October – The City Council reviews 
and provides direction to consultants for further feedback, 
analysis and planning. Planners use the feedback to develop 
a draft framework for reinvestment and revitalization in river 
neighborhoods and downtown.

Late Summer/Fall – First phase of housing options presented 
for potential fall/winter construction start.

October 16 – Open House No. 3 held to receive feedback on 
the fi nal draft framework for reinvestment and revitalization.

Late October – City Council reviews and approves reinvestment 
and revitalization plan and establishes investment priorities.

Winter 2008/2009 – Plans and specifi cations are prepared for 
initial project.

Spring 2009 – Construction begins on prioritized projects.

Spring/Winter 2009 – Continue planning for future phases.

Next Steps



Please complete a comment form and 
provide us with feedback on:

Flood Management Options

Housing and Neighborhood Features

Business Reinvestment and Downtown Redevelopment 
Features

Transportation Features

Arts and Cultural Features

Open Space and Environment Features

Public Buildings and Facilities 

Communications and Process 

General Comments 

•

•

•

•

•

•

•

•

•

Comments & Questions?



Hazard Mitigation Grant Program

The Hazard Mitigation Grant Program (HMGP) – sometimes referred to as a 
“buyout program” – is provided through Federal and State agencies to reduce 
the loss of life and property in future disasters. The City is seeking funding 
for the voluntary acquisition and removal of fl ood-prone structures, as one 
component of the overall fl ood management effort.

Program Time Frame
September 2008 – The City will submit a Notice of Interest to the State Hazard Mitigation 

Offi cer on September 12, 2008 that:

includes a listing of property owners,

provides State and Federal agencies with an estimate of potential acquisition 
costs; and

can be modifi ed to add and remove properties from the City’s fi nal application.

October 2008 – The State will review the Notices of Interest from across the State and  
invite eligible communities to formally apply for the Hazard Mitigation Grant Program 
(HMGP).

October - December 2008  – The City, State, and Federal agencies will work together to 
identify fl ood prone areas to be included in the formal application. The fi nal application 
will be developed to refl ect a balance between the River Corridor Redevelopment Plan 
and the mitigation priorities of State and Federal funding sources. 

December 2008 – According to State offi cials, the formal application will likely be 
due in December, 2008. 

April - June 2009 – State and Federal agencies will review the formal applications 
and announce funding.

•

•

•

Voluntary Acquisition



WELCOME
The Purpose of this Open House is:

To receive feedback on the 
Framework for Reinvestment and Revitalization, 

including a Cedar Rapids Flood Management Strategy 
and other plan features.  

Schedule for Open House No. 3
THURSDAY, OCTOBER 16

10 a.m. to 2 p.m.
and 4 p.m. to 8 p.m.
Grand Ballroom at the 

Crowne Plaza Five Seasons Hotel
350 First Avenue NE



River Corridor Redevelopment Plan 
Chronology 

FOUNDATION WORK – PRE-FLOOD

August 2006 – The Cedar Rapids City Council, in cooperation and coordination with 

the Chamber of Commerce, commissions JLG Architects to perform a downtown 
development plan that incorporates elements of past plans into a single common 

2007
that in order to compete with other Midwestern cities for young professionals they 
must upgrade housing, recreation, and quality-of-life amenities.

Summer-October 2007
Summer 2007 to assure a vibrant signature downtown that is competitive with other 

November 2007 – City adopts a long-term financial management plan with Key 
Financial Strategies to ensure sound short-term and long-term financial management.

Late 2007
strategic planning and financial planning in the community. 

January 2008 – City Council commits to smart growth and sustainability measures, 
including a scorecard to ensure smart growth and sustainability are incorporated into 
future development. 

January 2008 – Sherman Associates selected as preferred developer for first new 

May 2008 – City Council evaluates two finalists to develop the Riverfront Park Master 
Plan and selects Sasaki Associates.

May 2008 – City Council enters into agreement with U.S. Army Corps of Engineers 
to conduct the Time Check Feasibility Study. 



River Corridor Redevelopment Plan 
Chronology 

FOUNDATION WORK – POST-FLOOD
June 11-13 – Flood impacts more than 5,000 homes; thousands of residents; 

countless businesses; City, County, School and non-profit facilities, roads, and 
bridges.

June 17, 2008 – The City Council expands Sasaki/JLG scope of work to include the 
expanded flood-impacted area, and directs them to provide a plan for reinvestment 
in river corridor neighborhoods including replacement of workforce housing, 
measures to enhance flood protection, and neighborhood and development options. 

June 2008 – City of Cedar Rapids expands scope of Time Check Feasibility Study with 
U.S. Army Corps of Engineers for flood management into the Cedar River Feasibility 
Study. The study will include flood damage and economic analysis, environmental 
analysis, interior drainage analysis, preliminary design, and public involvement.

July 2008 – Stanley Consultants hired to coordinate with Army Corps of Engineers 
development of flood management options for the City. 

July 2008 – City and Affordable Housing Network work to identify specific workforce 
housing needs for displaced families, locations for in-fill housing near impacted 
neighborhoods outside the previously flooded area, as well as tools to help 
construct housing at a cost that is affordable to those impacted by the flood.

June to Present – City works with State and Federal elected officials and agencies on 
funding for housing needs, flood management and reinvestment and rebuilding.

July 29, 2008 – City holds the first set of three open houses for the River Corridor
Redevelopment Plan to receive feedback from residents.

Sept. 11, 2008 – City holds second of set of three open houses for the River Corridor 
Redevelopment Plan to receive public feedback. 

Sept. 18, 2008
Conservation Service to identify and make repairs to the stormwater system.

Sept. 24, 2008 – City Council holds four-hour work session on flood management 
strategy and River Corridor Plan.

Oct. 1, 2008 – City Council selects preferred flood management strategy option for 
public comment and review. 

October 2008

development process. 



On June 17, just days after the Cedar River fl ooded, the City Council 

expanded the scope of planning work for the Sasaki/JLG consultant 

team from a downtown and riverfront plan to planning for reinvestment 

in fl ood impacted areas. 

The planning process will answer these questions:

What are the fl ood protection/mitigation options and what impact 

do they have on the City?

What new housing options can be made available for people who 

will not be able to return to their homes and neighborhoods?

What is the long-term framework for business reinvestment and 

redevelopment of Cedar Rapids?

1.

2.

3.

River Corridor Redevelopment Plan



Rebuild high quality and affordable workforce 
housing and neighborhoods.

Improve fl ood protection to better protect 
homes and businesses.

Restore full business vitality.

Preserve our arts and cultural assets.

Maintain our historic heritage.

Assure that we can retain and attract the next 
generation workforce.

Help our community become more sustainable.

•

•

•

•

•

•

•

River Corridor Redevelopment Plan Goals



Public Participation Process
For any recovery and reinvestment plan to be 
successful, it is going to take our entire community 
working together and getting involved.

The City is holding three sets of open houses at key 
points in the planning process to receive feedback 
from the public, to ensure that the final plan reflects 
the identified needs and interests of the entire Cedar 
Rapids community.

Open House No. 1 – July 29 

Attendance: About 700; 
Comment Forms: About 300

Open House No. 2 – Sept. 11

Attendance: About 950; 
Comment Forms: About 300

Open House No. 3 – Oct. 16 
Feedback on final draft framework for 

reinvestment and revitalization. 



What is the Framework for 
Reinvestment and Revitalization?
The result of this four-month study and public 
participation process will be a Framework for 
Reinvestment and Revitalization.

The framework will include an overall flood 
management strategy as well as focal points for 
reinvestment and redevelopment in the Cedar 
River Corridor in the areas of:

and final set of open houses, the draft framework 
will be refined, completed and submitted to the 
City Council.

The Council will consider the framework in early 

prioritize initial projects and use the framework 
for future river corridor reinvestment decisions.



Sustainability as a Lens to Examine Cedar Rapids

ENVIRONMENT SOCIETAL

NATURAL RESOURCES ECONOMIC

Effective protection of the natural 

environment

Social progress that recognizes the needs 

of everyone

Maintenance of high and stable levels of 

economic growth and employment

Prudent use of natural resources

Sustainability is development that meets the needs of the present 

without compromising the ability of future generations to meet 

their own needs. To ensure a sustainable Cedar Rapids’ revitalization 

process, we are evaluating decisions based on the framework below to 

capture and prioritize actions. 

Achieving greater sustainability is an ongoing process that will 

continue over the coming months and years.

Initial ideas for integrating sustainability are noted on each Open 

House board with the leaf symbol to the left. 

We welcome any ideas that you may have for us to use in the 

next stage of the revitalization process.

SPeAR®
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Framework for Reinvestment and Revitalization
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Framework for Reinvestment and Redevelopment

Cedar Rapids must not only recover from the fl ood and 

be better, but greater. We must move towards our vision - 

“Cedar Rapids, a vibrant urban hometown – a beacon for 

people and businesses invested in building a greater community 

for the next generation.” 

The Framework for Reinvestment and Redevelopment integrates 

the seven plan elements into three main themes for the future of 

the City to accomplish the Vision. 

A Flood Management Plan

Provide increased protection against future fl oods and 

leverage the fl ood management strategy to create a great 

Riverfront Park for Cedar Rapids.

Connectivity

Knitting together the City and its neighborhoods via 

transportation improvements to public transit, trail systems, 

the street grid system, rail operations, and specifi c 

streetscapes.

Sustainable Neighborhoods 

Targeted areas within the City serve as opportunities to 

reinvest and redevelop to provide housing, strengthen 

neighborhoods, enhance the downtown business and arts 

communities, and improve public facilities.

1.

2.

3.
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Flood Management Strategy

Flood Management Priorities 

from Public Feedback

Uses levees (as shown in Options 2 and 3 previously) more 

often than vertical fl oodwalls (as shown in Option 1).

Maximizes open space (as shown in Options 2 and 3 previously) 

while preserving existing neighborhoods (as shown in Option 2) 

as much as possible.

Preserve critical cultural and economic assets, including Czech 

Village/New Bohemia, Downtown, Quaker, Cargill, and Penford

Address non-structural issues such as fl ood warning systems, 

watershed management, and land use/zoning practices.

Prioritize maintaining evacuation capability via bridge(s) in case 

of fl oods.

•

•

•

•

•

Plaza/Levee Overlook

Important cross-river connection

Levee

Greenway Gate or Levee opening

Removable Wall

New Dam

Area for non-structural tactics including fl ood proofi ng, 
elevating structures and acquisition

Floodwall Bridge Improvement

y 

In the wake of the unprecedented 2008 Flood, the City initiated a 

planning process to provide improved fl ood management to better 

protect the homes and businesses of Cedar Rapids. 

A fl ood management strategy is critical to the success of the 

revitalization and redevelopment of Cedar Rapids. Developing this 

strategy required the participation of City representatives, Federal 

Agencies such as the U.S. Army Corps of Engineers, and the community 

of Cedar Rapids at Open Houses over the past few months. 
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Removable Floodwall at Downtown and Czech Village

Permanent Floodwall at Quaker, Penford, and Cargill

Wall Openings for Neighborhood Connections

Levee Park / Greenway

TaylorTaylor

AreaArea

Flood Management Strategy Tactics
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Plaza/Levee Overlook

Important cross-river connection

Levee

Greenway Gate or Levee opening

Removable Wall

New Dam

Future study: Area of non-structural fl ood control

Floodwall Bridge Improvement

C

C

C

C
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D

D

Size: 380 acres of land

Estimated Cost: $700 Million - 1 Billion

The fl ood management strategy balances the priorities 

of the community - to provide better protection, preserve 

neighborhoods and assets, and maximize open space - by 

combining the following tactics:
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Restored River Edge 

and River Recreation

Flood Management Strategy: A Great Riverfront Park

Open Space Priorities 

from Public Feedback

Leverage fl ood management measures to maximize open 

space

Keep the riverfront open to the public

Develop pedestrian and bike trails along greenway corridor 

connecting downtown to the neighborhoods 

Use the riverfront for parks, high-quality mixed-use 

development, or public uses 

Implement desired greenway program including an 

expanded farmer’s market, trails, a dog park, gardens, 

an amphitheater, wetlands and interpretive fl ood education.

Maintain views to the river

•

•

•

•

•

•

Potential PLAY Location

Potential PLAY Location

Wetland Park

Van Vechten Park

Ellis Park

Boat Dock

Plaza / Levee 

Overlook

City Terrace

Riverfront 

Amphitheater

Manhattan 

Robbins 

Lake Park

Greenway

Continuous 

Trail System

Sports Recreation

Great Lawn / Sport 

Recreation

New Dam 

Restored River Edge

May’s Island Plaza

The fl ood management strategy creates better 

protection while also creating a Great Riverfront Park 

for the City.
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Flood Management Strategy: A Great Riverfront Park

River Level Control for Water Activities DowntownRiverfront Amphitheater Community Gathering Spaces at River

City Terrace and May’s Island Plaza

Typical River Section at Downtown
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Flood Management Strategy: A Great Riverfront Park

Typical Section at Greenway

Continuous Trail SystemE

Restored River Edge and River Recreation

Sports Recreation

Levee Great Lawn - Sport Recreation Restored River EdgeRight-of-Way
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In addition to the structural (or built) elements of the fl ood 

management strategy, additional non-structural elements are 

required to minimize fl ood crests and damage in the future. 

These include:

Long-Term Upstream Watershed Management Strategies:

  Gather stakeholders in watershed and develop goals

  Review and explore possibilities to expand current programs

  Develop ideas for the Cedar River watershed

  Implement pilot projects 

  Education and increased voluntary use of proposed techniques

Flood Warning Systems and Emergency Action Planning

  Install additional river level gauges/rain gauges

  Improved crest predictions

  Increased warning time

Structures

  Acquisition

  Elevate structures

  Relocate structures

  Floodproofi ng (wet and dry)

Stormwater Management Practices

  Reduce run-off

  Improve water quality

  Improve City stormwater regulations

Regulatory Planning

  Building Codes

  Zoning and Land Use

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

The Future of the River



Connectivity Priorities

Priorities from Public Feedback

Develop better connectivity and sense of community via 

community centers, mixed housing and sidewalks

Bus or light rail commuter connection to nearby cities

Encourage non-vehicular modes to/from and through 

downtown

Expand/extend bus and connect to bicycle and parking 

facilities

Improve pedestrian environments

Convert 4th street rail to pedestrian or transit corridor 

Support development of inter-modal transfer station and 

transit infrastructure improvements

Connect to and complement adjacent areas with the Sinclair 

area development

•

•

•

•

•

•

•

•

Ellis 

Harbor

Cedar ValleyCedar Valley

(Rompot)(Rompot)

Regional Connector 

Local Connector 

Neighborhood Connector

Riverfront Greenway

Reconnect Urban Grid 

Streetscape Improvements

Phase 1 Transit (trolley/tram)

Phase 1 Transit (trolley/bus)

Potential Phase 2 Transit

Possible Transit Center Location
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Knitting together the City and its neighborhoods 
via transportation improvements to public transit, 
trail systems, the street grid, rail operations, and 

specifi c streetscapes.
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Connectivity Strategy

Opportunities to Improve Connectivity

Improve highway interchanges to reconnect with regional 

neighbors.

 North-south corridors, create a stronger sense of community 

connection to Cedar Rapids for far-north and far-south 

neighborhoods 

 East-west corridors, create vibrant downtown character 

inclusive of both river banks. 

 “Neighborhood connector” streets provide focus for 

improvements and strengthen neighborhood identities. 

Explore reuse of Fourth Street Rail Corridor as a pedestrian 

and/or transit corridor.

 First Avenue Signature Street with strong retail and pedestrian 

activity.

Pursue phased opportunities to establish transit infrastructure

Develop street hierarchy consistent with adjacent land uses

 Resolve confl ict zones between rail, vehicle, and pedestrians.

1.

2.

3.

4.

5.

6.

7.

8.

9.

Pedestrian Mall, Boulder, Colorado Walkable Streets, Bethlehem, PA

Light Rail, Denver, CO

Bus Mall, Portland, ORBike/ Bus Lane, St. Louis, MO 

Multi-modal Transfer Station, Geneva

Images by various artists used with permission under creative commons licence, attribution available upon request. 

Strengthen connections at multiple levels to re-
establish regional identity, create strong north-south & 

east-west corridors, and support neighborhoods. 
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Sustainable Neighborhoods

Priorities from Public Feedback

Encourage sustainable, walkable, mixed-use communities

Build the necessary mix of market and affordable housing units

Improve downtown utility service

Explore more sustainable energy supply and storm water 

management 

Protect larger industrial community partners

Restore historic buildings wherever possible

Save and/or build on current artistic and cultural facilities within 

neighborhoods and downtown where possible, including support 

for churches and other religious communities

Relocate if necessary important cultural resources to protected 

areas, memorialize their original location where appropriate

Appropriately locate public/shared facilities

•

•

•

•

•

•

•

•

•
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North River Area (Ellis Park & Time Check Districts)

South River Area (Czech Village, New Bohemia, Sinclair Districts  )

Downtown Area

South River South River 
AreaArea

North RiverNorth River

AreaArea

Targeted areas within the City serve as opportunities to 
reinvest and redevelop to provide housing, strengthen 

neighborhoods, enhance the downtown business and arts 
communities, and improve public facilities.

Ellis Ellis 

HarborHarbor

Cedar ValleyCedar Valley
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Sustainable Neighborhoods

North River Area
Time Check and 

Ellis Harbor Neighborhoods

Reinstill a sense of neighborhood pride 

by celebrating community assets and 

identity.  

Build vibrant public spaces that welcome 

neighborhood visitors and promote 

interaction for neighborhood residents.

Provide transportation options by 

connecting to city-wide walking, biking, 

and transit routes.

Leverage aesthetic and ecological value 

of open spaces by providing connections 

to the neighborhood.

•

•

•

•

What makes a sustainable neighborhood?

Downtown Area
Downtown and Taylor Area

Promote compact and walkable 

pedestrian environments that foster 

interaction and health

Diversify commercial profi le with a 

mixture of offi ce, shopping, eating, and 

entertainment.

Provide for a variety of transportation 

options including walking, biking, and 

public transit.

Provide housing options in the downtown 

area to create 24/7 activity.

Use existing infrastructure and avoid 

sprawl by supporting development in 

existing urban centers.

•

•

•

•

•

South River Area
Czech Village, Sinclair, New Bohemia and 

Oak Hill Jackson Neighborhoods

Foster a strong “sense of place” by 

celebrating the unique neighborhood 

identity. 

Build vibrant public spaces that welcome 

neighborhood visitors and promote 

interaction for neighborhood residents.

Balance nature and development by 

adapting development to the natural 

topographic and hydrologic conditions.

Create vibrant communities by promoting  

diverse land use, and mixed-use 

development.

•

•

•

•



Sustainable Neighborhoods: North River Area
Time Check and Ellis Harbor Neighborhoods

Priorities from Public Feedback

Diversify Ellis Park area profi le with small-scale business 

and entertainment in addition to existing housing

Balance the desire for acquisition with the need to 

preserve neighborhoods such as Time Check

Maintain neighborhood character and identity in 

redeveloping impacted areas

Provide incentives for homeowners to rebuild, rehab, or 

relocate in or near existing neighborhoods

•

•

•

•

Revitalize this historic neighborhood by celebrating 

cultural and community assets, improving 

connectivity, and working with residents to 

strengthen neighborhood character by re-

establishing traditional workforce housing stock. 

Neighborhood Connector

Streetscape Improvements 

Important Neighborhood 
View Corridor

Create New Neighborhood 
Resource/ Asset 

Celebrate Neighborhood 
Landmark

Potential New Pedestrian/ 
Transit Link

Greenway Access
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Sustainable Neighborhoods: North River Area
Time Check and Ellis Harbor Neighborhoods

View from the Greenway at Time Check looking toward Downtown



Sustainable Neighborhoods: North River Area
Time Check and Ellis Harbor Neighborhoods

Townhomes and Single Family Mix, Stapleton, CO

Local Connector, Frostburg MD

Walkable Streets, Cincinnati, OH 

Workforce Housing, Dundee & Geneva, IL

Images by various artists used with permission under creative commons licence, attribution available upon request. 

Neighborhood Development Opportunities

Incentivize and encourage returning residents to re-

establishing neighborhood housing stock 

Work with neighborhood organizations to catalyze investment 

in the local business community

 Link to downtown by reconnecting the urban fabric in 

southeast Time Check and strengthening the Ellis Boulevard 

NW corridor, and F & E Avenues 

Explore refurbishment of existing or siting of new community 

resource/ recreation facilities

 Connect riverfront greenway to residential areas

1.

2.

3.

4.

5.

Mixed-use Commercial - Residential, Kentlands, MD

Mixed-use Retail - Residential, Hudson, OH



Sustainable Neighborhoods: Downtown Area

Priorities from Public Feedback

Diversify downtown commercial profi le 

Densify medical district 

Improve pedestrian connections 

Convert 4th street to pedestrian or transit corridor 

Invest in a “signature street” along 1st Avenue

Support farmers market expansion

Reinvest in library as an important civic resource

Support local businesses to rebuild and reinvest

Replace relocated civic facilities downtown within a vibrant 

dynamic commercial environment 

Invest in cultural/arts corridor along 3rd  Street

•

•

•

•

•

•

•

•

•

•

Create a vibrant cohesive downtown character that 

diversifi es the urban fabric, reconnects east and 

west, and accommodates key civic, business, and 

cultural resources.

Neighborhood Connector/ 

Streetscape Improvements 

Important Neighborhood 
View Corridor

Greenway Access

Create New Neighborhood 
Resource/ Asset 

Celebrate Neighborhood 
Landmark

Potential New Pedestrian/ 
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Multi-modal Transit Center
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Sustainable Neighborhoods: Downtown Area

View along the City Terrace Downtown looking toward May’s Island



Sustainable Neighborhoods: Downtown Area

Findlay Farmers Market, Cincinnati, OH

Mixed Use Residential - Retail, Chicago, IL

Walkable Development, Burlington, VT 

Mixed-use Retail - Entertainment, Newport, KY

Images by various artists used with permission under creative commons licence, attribution available upon request. 

Downtown Development Opportunities

Locate and develop multi-modal transit hub in conjunction 

with phased development of transit infrastructure.

Activate riverfront park with vibrant local market place for 

regular farmer’s market, as well as periodic artisan and 

cultural fairs and festivals.

Develop a vibrant mixed-use district around a new civic 

center that consolidates civic services

Create a “Downtown U” that fosters community gathering and 

learning.

Diversify retail-commercial profi le of the business district 

to activate street edges and create a vibrant “destination 

downtown”

Create signature street along 1st Avenue

Maintain and support existing cultural facilities on 3rd Avenue 

and connect to cultural arts corridor along 3rd Street

Develop street hierarchy consistent with adjacent land uses to 

locate appropriate parking resources, improve streetscape, and 

create a more walkable downtown.

Improve pedestrian infrastructure and streetscapes

 Add urban housing options to promote 24/7 activity.

 Densify medical district to create vibrancy. 

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

Civic Center - Canal Walk, Indianapolis, IN

King Farm Arts/Education Center, Kentland, MD



Sustainable Neighborhoods: South River Area
Czech Village, Sinclair, New Bohemia and Oak Hill Jackson Neighborhoods

Priorities from Public Feedback

Diversify Czech Village with mixed use retail/commercial with 

residential on upper fl oors

Connect to and complement adjacent areas with the Sinclair 

area development 

Maintain neighborhood character and identity in redeveloping 

impacted areas

Provide incentives for homeowners to rebuild, rehab or relocate 

near existing neighborhood

•

•

•

•

C Street

Neighborhood Connector/ 
Streetscape Improvements 

Important Neighborhood 
View Corridor

Create New Neighborhood 
Resource/ Asset 

Celebrate Neighborhood 
Landmark

Potential New Pedestrian/ 
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Greenway Access

Knit together the New Bohemia, Sinclair, Czech 

Village and Oak Hill Jackson neighborhoods in a way 

that leverages community assets and investment for 

mutual benefi t, supports diversity, and celebrates 

individual character.
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Sustainable Neighborhoods: South River Area
Czech Village, Sinclair, New Bohemia and Oak Hill Jackson Neighborhoods

View along 14th Avenue looking towards Saint WenceslausWenceslaus Church



Sustainable Neighborhoods: South River Area
Czech Village, Sinclair, New Bohemia and Oak Hill Jackson Neighborhoods

Mixed Use Development, Galena, IL

Streetscape Improvements, University City, MO

Neighborhood Connector, Galena, ILMixed Use Development, Covington, KY 

Neighborhood Connector, Charlevoix, MI

Images by various artists used with permission under creative commons licence, attribution available upon request. 

Neighborhood Development Opportunities

Reestablish neighborhood cultural institutions like National 

Czech and Slovak Museum and African American Historical 

Museum

Celebrate signifi cant neighborhood landmarks, like Saint 

Wenceslaus Church and the clocktower

Streetscape improvements along neighborhood connectors 

link New Bohemia and Czech Village to new Sinclair residential 

district.  

Create new neighborhood assets to catalyze development, like a 

community/ recreation center or civic open space/ plaza.

Connect riverfront greenway to residential areas

1.

2.

3.

4.

5.



The City will work with neighborhoods to delineate areas of 
neighborhood reinvestment in more detail, taking into consideration:

Neighborhood Planning Process
The City will begin Phase 2 of the River Corridor Redevelopment Plan,
involving neighborhood planning in Winter 2008. The City is currently shaping the 
neighborhood planning process based on best practices in other communities. 
The process may include open houses, neighborhood meetings, a master 
steering committee and/or focus groups to identify elements of the plan. More 
information will be available in the coming months.

Groups involved will include:

Coordination Team

Neighborhoods will include:



Housing and Neighborhood Options

Rental Housing Owner-Occupied Housing

Typeyp Units Requiredq
Market Rate 150
Affordable 230
Subsidized 88
Total 468

Typeyp Units Requiredq
Market Rate 210
Affordable 210
Total 420

Estimated Replacement Need:Estimated Replacement Need:

Housing Priorities From Public Feedback

Protect housing from future fl ooding

Ensure high-quality replacement houses are built quickly

Provide affordable housing options

Retain character of pre-fl ood communities

Support sustainable neighborhoods where residents can walk to schools, parks and services

1.

2.

3.

4.

5.



Goals for Sustainable Housing

Rehabilitate existing housing where fi nancially feasible

Ensure high-quality replacement housing is built quickly

Provide mixed-income neighborhoods

Target scattered sites and infi ll opportunities

Build on character of pre-fl ood communities

Connect to schools, parks and services

Preserve existing historical character of buildings where possible

•

•

•

•

•

•

•

Housing and Neighborhood Options

Condominiums and TownhomesSingle Family Housing Townhomes and Apartments

Emeryville, CaliforniaDes Moines, IowaBloomington, Indiana Des Moines, Iowa Columbus, OhioCharleston, South Carolina



Housing and Neighborhood Options
Progress to Date

Sketch provided by Sherman Associates

g y gSingle-family Housing

pTownhomes and Apartments

Condominiums and Townhomes 

In-fi ll & new construction

700-1350 sq. ft. per unit

two to four-story apartment buildings

1-3 bedroom units

Estimated range of $500-1000 per month

•

•

•

•

•

In-fi ll & new construction

800-1200 sq. ft. per unit

Traditional neighborhood feel

$70,000 to $150,000 for purchase

•

•

•

•

Neighborhoods with retail/offi ce spa

Retail & offi ce on ground fl oor

Walkable & sustainable urban living

$100,000 to $250,000 for purchase

•

•

•

•

Rental Housing Unitsg
Project Namej Affordable Market Total

Roosevelt Aptsp 82 14 96
Brown Aptsp 15 15
Affordable Family Rentaly 40 40
Senior Affordable Rental 24 12 36
Brickstone (6th St SE) 48 48
Brickstone (12th Ave SE) 48 48

Total  257 26 283

Total Units Reviewed To Date: 319

Owner-Occupied Housing Unitsp g
Project Namej Affordable Market Total

Affordable Townhome 25 25
Oak Hill Homes 11 11

Total 25 11 36

Progress to Date

Sketch provided by Skogman Homes

Sketch provided by Sherman Associates



Cedar Rapids Public Facilities 
Co-Location Concept

City Goal: To replace damaged public facilities, where 
possible, with more sustainable, lower-cost government 

facilities conveniently co-located for the public.

The Planning Process for Public Facilities 
will begin in 2009.

Community Service Center – Possibly 

services on one campus in three administrative 
buildings with a shared facility hub/reception 
center, joint parking, a common heating and 
cooling plant, and connections between buildings 
so you would not need to walk outside. 

Community Operations Center – Containing 
City areas such as solid waste and recycling, 
streets, forestry, fleet and facilities maintenance, 

and grounds department.

The community is exploring the concept 
of two major co-located facilities:

from the public on the “one-stop shop” for flood recovery 
assistance at Westdale Mall.  

and Linn County, is examining the potential for replacement of 
some of the damaged facilities with two co-located facilities 
to save costs, shrink government and make getting services 
easier for the public. 



Next Steps
October 2008

Early November 2008
City Council takes action on River Corridor Framework 

December 2008
Neighborhood planning process unveiled, 

Late 2008
Army Corps of Engineers begins its 

Flood Management Strategy feasibility analysis, projected 
to take 19 to 24 months, likely to conclude in 2010.

2009
Planning and development City/Community facilities. 

2009
Kickoff of feasibility determination for first downtown projects – 

cornerstone of downtown reinvestment and redevelopment. 

2009
Kickoff of multi-family housing construction.

2010–2015
Community facilities construction.

2012
Flood management system construction begins.



PROGRAM TIME FRAME

Sept. 12, 2008

participating in a voluntary acquisition.

Sept. 29, 2008
to complete a formal application for Hazard Mitigation Grant 
Program funds. 

Oct. 8, 2008 – City Council committed to including properties within 
the flood management alignment in the Hazard Mitigation Grant 
Program application. Properties acquired with Hazard Mitigation 
Grant funds have a limited reuse of green space only.

Jan. 30, 2009

Spring/Summer 2009 – State and Federal agencies review formal 
applications.

Fall 2009 – State and Federal agencies expected to announce funding 
allocations for the Hazard Mitigation Grant Program.

Voluntary Acquisition
Hazard Mitigation Grant Program

The Hazard Mitigation Grant Program (HMGP) – sometimes referred to 
as a “buyout program” – is provided through Federal and State agencies 
to reduce the loss of life and property in future disasters. The City is 
seeking funding for the voluntary acquisition and removal of flood-prone 
structures, as one component of the overall flood management effort.



Reinvestment, including Arts 
and Cultural Facilities

Comments & Questions?
Please complete a comment form 
and provide us with feedback on: 
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Executive Summary 

Introduction 
The evaluation of flood mitigation proposals was one of Stanley Consultants roles under a contract with 
Sasaki Associates who was serving as the overall prime for the Cedar Rapids River Corridor 
Redevelopment.  The U.S. Army Corps of Engineers (COE), Rock Island District, is in the initial stages 
of a Feasibility Study for Cedar Rapids.  The tasks completed during this evaluation are intended to 
supplement tasks of the COE Feasibility Study.  These tasks included plan formulation, preliminary 
hydrologic and hydraulic analysis, public involvement, and presentation of the City of Cedar Rapids’ 
preferred option.  It is intended that the work completed for this evaluation will be credited as part of the 
City’s cost share.   

The other roles included attending public meetings, responding to City Council and City residents 
requests to evaluate flood mitigation ideas.  Additionally, Stanley Consultants advised Sasaki’s team on 
effects of team proposals, helped to identify the flood protection wall and levee alignment and to provided 
rough order of magnitude costs for the flood mitigation proposals. 

Flood Mitigation Proposals 
General 
Alternate ways to reduce flooding in Cedar Rapids were generated by the Sasaki Team as well as the 
City Council, City staff and the community who submitted ideas through the City Council.  Stanley 
Consultants evaluated these proposals by completing analysis to determine the potential reduction in 
flood crest, a prediction of when improvements could be attained and a rough order of magnitude 
(ROM) cost estimate.  A total of 30 structural and 10 non-structural flood mitigation options were 
evaluated and summarized in Table 1 at the end of this Executive Summary. 

Examples of structural proposals with affect on 2008 flood crest and ROM cost include: building a 
reservoir upstream, constructing a diversion channel around Cedar Rapids, dredging the river channel, 
elevating the bridges, eliminating “pinch” points, constructing a diversion channel through downtown 
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and constructing flood walls and levees.  Non-structural proposal examples include flood proofing 
structures by either wet or dry methods, incorporating watershed management and buying out 
previously flood damaged properties. 

Structural proposals costs and flood crest reduction varied greatly.  The high cost was $5.6 billion to 
construct a diversion channel with a drop in the 2008 flood crest varying from 8.5 feet to 12 feet.  
Lower cost proposals in the $10 million range include raising bridges, removing bridges and 
replacing the Five in One Dam with a rubber dam.  Unfortunately, these proposals only reduced the 
2008 flood crest by approximately 1 foot. 

Conclusion 
The proposal that appears to provide the greatest protection and be cost effective is to construct flood 
walls and levees along the Cedar River.  The Army Corps of Engineers’ study will further evaluate 
the walls and levees developing a cost to benefit ratio that will determine qualification for Federal 
funding. 

Flood Wall and Levee Alignment 
Two basic alignments were considered for the walls and levees:  1) an alignment very near the Cedar 
River’s bank and 2) an alignment set back from the river’s edge allowing more area to convey flow 
during a flood event and offering a green space between the river and the flood protection structure.  The 
alignment that the Sasaki Team pursed was one that considers demountable walls in downtown areas 
where a permanent wall construction is not desirable, permanent walls in areas where only a narrow width 
is available and lower cost levees where space is available.  This alignment was denoted as Strategy 2B 
during the Public Meetings.  Stanley Consultants’ input was to provide technical guidance to Sasaki’s 
team and to provide costs for the final Strategy 2B.  The ROM construction cost for this alignment is 
estimated to be $360,000,000 to protect against a 2008 record flood event. 

Hydraulic Modeling Approach 
The study was completed using the available hydraulic model and data.  The city provided the current 
HEC-RAS model, which is the Federal Emergency Management Agency (FEMA) model with updates.  A 
flood frequency analysis was completed to account for the additional 34 years of peak flow data since the 
completion of the latest FEMA Flood Insurance Study (FIS).  These flows along with the flow from the 
2008 record flood (150,000 cfs) were used to generate the existing condition water surface profiles 
through the city.  The HEC-RAS model was adjusted to represent the proposed option and water surface 
profiles were generated.  Comparing the proposed condition and existing condition water surface 
elevations provided the change or effectiveness of the option. 

After completion of the analysis of the options, the U.S. Geologic Survey (USGS) revised the 2008 peak 
flow from 150,000 cfs to 140,000 cfs.  This change and the USGS flow frequency analysis at the Cedar 
Rapids gage were provided by the COE.  The updated information was incorporated into the analysis of 
the Strategy 2B, but work completed prior to the USGS update remains unchanged. 
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Cost Estimate Methodology 
The cost estimates are based on conceptual level of design.  Three approaches were used to estimate costs 
based on the type of flood protection: 1) upstream reservoirs, 2) flood walls, diversion channels and other 
flood improvements and 3) tunnels. 

The volume of upstream reservoirs were estimated based on the quantity of water needed to reduce the 
flood flow from the 2008 level of 150,000 cfs to the 1993 level of 70,000 cfs.  This storage was compared 
to the storage and costs estimated in a 1982 Army Corps of Engineers (ACOE) Report.  These costs were 
proportioned then escalated to today's dollar using a 4% yearly construction escalation. 

Flood wall types and levee cross-sections were generated from experience on other projects including 
those in Grand Forks and New Orleans.  Quantity take-offs were completed on the wall/levee types, unit 
costs developed and cost per linear foot were developed.  Aerial maps with contour elevations were used 
to estimate wall heights and to create conceptual alignments.  Costs for gate closures were estimated from 
previous flood control experience.  Land acquisition costs for the wall and right-of-way to build and 
maintain the wall were included added along with an estimate of permitting costs.  These costs were 
extended to obtain a total estimated conceptual cost.  

The tunnel costs were obtained by contacting tunneling contractors to establish tunnel costs.  Inlet, outlet 
and permitting costs were added to the tunneling to obtain a total cost for the tunneling concepts. 
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Table 1 - Summary Flood Mitigation Options

Date 1/9/09

Item 
No.

Title Potential Reduction in Flood Crest 
(Range in Ft)

Flood 
Management 
Effectiveness 
Compared to 
2008 Flood

Construction 
Timeline

Permitting 
Timeline

ROM Cost 
Estimate        

(2008 Level of 
Protection)

Comments

Structural
S1 Locate Large Reservoir Upstream 3.4 to 5.7  (100-year Flood Crest)

6.4 to 9.3   (500-year Flood Crest)
8.7 to 11.8  (2008 Flood Crest)

98% Nearly 50 years  3 - 5 years $600,000,000

S2 Locate Multiple Reservoirs Upstream 7.0 to 10.7  (100-year Flood Crest)
5.7 to 8.2  (500-year Flood Crest)

4.8 to 5.7   (2008 Flood Crest)

47% 40 to 50 years  3 - 5 years $920,000,000

S3 Use Cedar Lake for Flood Storage 0 to 0.2  (100-year Flood Crest)
0 to 0.1  (500-year Flood Crest)

0 to 0.1   (2008 Flood Crest)

1% 10 to 20 years 1 - 3 years $41,000,000

S4 Use Jones Golf Course as Retention / Detention Basin 0 to 0  (100-year Flood Crest)
0 to 0  (500-year Flood Crest)

0 to 0   (2008 Flood Crest)

0% 10 to 15 years 1 - 3 years Not Effective for 
Flood Control

S5 Construct Flood Protection (Floodwalls / Levees) at River's 
Edge

0 to -0.8  (100-year Flood Crest)
0 to -2.4  (500-year Flood Crest)

0.0 to -3.8 (2008 Flood Crest)

98% 10 to 15 years 1 - 3 years $260,000,000 Floodwalls/Levees increase the water surface 
elevations throughout the city and upstream.

S6 Construct Flood Protection (Floodwalls / Levees)
Offset From River at 100 Year Elevation

0 to -0.1  (100-year Flood Crest)
0 to -0.9  (500-year Flood Crest)

0 to -1.5 (2008 Flood Crest)

98% 10 to 15 years 1 - 3 years $186,000,000 Floodwalls/Levees increase the water surface 
elevations throughout the city and upstream.

S7 Construct Flood Protection (Floodwalls / Levees)
Offset From River at 500 Year Elevation

0 to 0  (100-year Flood Crest)
0 to -0.2  (500-year Flood Crest)

0 to -0.3   (2008 Flood Crest)

98% 10 to 15 years 1 - 3 years $188,000,000 Floodwalls/Levees increase the water surface 
elevations throughout the city and upstream.

S8A Build Diversion Channel Around Cedar Rapids (East Route) 3.4 to 5.7 (100-year Flood Crest) 
6.4 to 9.3  (500-year Flood Crest)
8.7 to 11.8   (2008 Flood Crest)

98% 20 to 30 years  3 - 5 years $5,600,000,000 Option is based on a concrete lined channel 
with a 330 feet top width, 1:1 side slopes, and 
20 feet of water depth.

S8B Build Diversion Channel Around Cedar Rapids (West 
Route)

1.2 to 5.7 (100-year Flood Crest) 
2.0 to 9.3  (500-year Flood Crest)

2.5 to 11.8  (2008 Flood Crest)

98% 20 to 30 years  3 - 5 years $2,800,000,000 Option is based on a concrete lined channel 
with a 350 feet top width, 1:1 side slopes, and 
20 feet of water depth.

S9A Increase Cedar River Channel Cross Section by Dredging 0 to 0.4  (100-year Flood Crest)
0 to 0.3  (500-year Flood Crest)

0 to 0.2   (2008 Flood Crest)

2% 10 to 20 years 1 - 3 years $26,000,000 Option is based on dredging the bottom of the 
river from the Five in One dam to south side of 
landfill.

S9B Increase Cedar River Channel Cross Section by Widening 
Channel

0 to 3.8  (100-year Flood Crest)
0 to 3.3  (500-year Flood Crest)

0 to 3.2   (2008 Flood Crest)

27% 10 to 20 years  3 - 5 years $333,000,000 Option is based on widening the river channel 
to a bottom width of 700 feet from the Five in 
One dam to south side of landfill.

S10 Elevate CRANDIC Railroad Bridge Above 2008 Flood Crest 0 to 0.2  (100-year Flood Crest)
0 to -0.1  (500-year Flood Crest)

0 to -0.2  (2008 Flood Crest)

0% 10 to 20 years Less than 1 year $7,300,000 CRANDIC railroad bridge is located 
downstream of 8th Avenue. Elevate bridge 
superstructure above 2008 flood crest.
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Cedar Rapids River Corridor Redevelopment
Table 1 - Summary Flood Mitigation Options

Date 1/9/09

Item 
No.

Title Potential Reduction in Flood Crest 
(Range in Ft)

Flood 
Management 
Effectiveness 
Compared to 
2008 Flood

Construction 
Timeline

Permitting 
Timeline

ROM Cost 
Estimate        

(2008 Level of 
Protection)

Comments

Structural

S11A Elevate all Bridges and Approaches Above 2008 Flood 
Crest

0 to 1.6  (100-year Flood Crest)
0 to 1.2  (500-year Flood Crest)

0 to 0.6  (2008 Flood Crest)

5% 10 to 20 years Less than 1 year $105,000,000 Bridges included: UP railroad upstream of I-
380, 1st, 2nd, 3rd, 8th, CRANDIC RR, 12th, 
16th & CRANDIC railroad downstream of 16th.

S11B Elevate Select Bridges Above 2008 Flood Crest 0 to 1.2  (100-year Flood Crest)
0 to 1.0  (500-year Flood Crest)

0 to 0.4  (2008 Flood Crest)

3% 5 to 10 years Less than 1 year $63,000,000 Bridges included: 1st, 2nd, 3rd, & railroad 
downstream of 16th.

S12A Demolish Buildings and Remove Mays Island 0 to 0.7  (100-year Flood Crest)
0 to 0.5  (500-year Flood Crest)

0 to 0.3  (2008 Flood Crest)

2% 10 to 15 years 1 - 3 years $182,000,000 Flood crest reduction occurs upstream of Mays 
Island.

S12B Remove Island Upstream of Interstate 380 0 to 0.8  (100-year Flood Crest)
0 to 0.7  (500-year Flood Crest)

0 to 0.6  (2008 Flood Crest)

5% 10 to 15 years  3 - 5 years $44,000,000 Flood crest reduction occurs upstream of 
island.

S13 Construct Lift Bridge Spans 0 to 1.7  (100-year Flood Crest)
0 to 1.6  (500-year Flood Crest)

0 to 1.3   (2008 Flood Crest)

10% 10 to 20 years Less than 1 year $109,000,000 Bridges included: 1st, 2nd, 3rd, & railroad 
downstream of 16th.

S14 Replace Five in One Dam Gates With Rubber Dams 0 to 0.2  (100-year Flood Crest)
0 to 0.3  (500-year Flood Crest)

0 to 0.4  (2008 Flood Crest)

3% 5 to 10 years 1 - 3 years $14,000,000 Flood crest reduction occurs upstream of dam. 
Additional reduction may be possible if dam 
operation is considered.

S15 Provide Rubber Dam at South to Maintain Water Elevation 
During Low Flow

Negligible 0% 5 to 10 years 1 - 3 years $12,000,000 Operation can lower dam in advance of a flood 
for a negligible effect on the crest.

S16 Construct a Tunnel Parallel to Cedar River Through Cedar 
Rapids Corridor

0 to 1.3  (100-year Flood Crest)
0 to 0.8  (500-year Flood Crest)

0 to 0.7  (2008 Flood Crest)

5% 10 to 15 years 1 - 3 years $300,000,000 Option is based on four tunnels with a 
diameter of 20 feet.

S17 Build Diversion Channel Through Downtown Cedar Rapids 0 to 2.8  (100-year Flood Crest)
0 to 2.6  (500-year Flood Crest)

0 to 2.2  (2008 Flood Crest)

18% 10 to 15 years 1 - 3 years $140,000,000 Option is based on a concrete lined channel 
100 feet wide, vertical walls, and 20 feet of 
water depth.

S18A Elevate Edgewood Road With Increase in Opening 0.2 to -0.1  (100-year Flood Crest)
0.2 to -0.2  (500-year Flood Crest)

0.2 to -0.3  (2008 Flood Crest)

0% 2 to 5 years Less than 1 year $29,400,000 Minor increases anticipated in water surface 
elevations upstream of the bridge.

S18B Elevate Edgewood Road With Same Opening 0 to -0.3  (100-year Flood Crest)
0 to -0.5  (500-year Flood Crest)

0 to -0.7  (2008 Flood Crest)

0% 2 to 5 years Less than 1 year $25,000,000 Increases in water surface elevations 
anticipated upstream with no additional 
openings.

S19 Introduce Flood Protection Around Mays Island 0 to 0.0  (100-year Flood Crest)
0 to 0.1  (500-year Flood Crest)

0 to 0.1  (2008 Flood Crest)

0% 2 to 5 years Less than 1 year $26,500,000
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Cedar Rapids River Corridor Redevelopment
Table 1 - Summary Flood Mitigation Options

Date 1/9/09

Item 
No.

Title Potential Reduction in Flood Crest 
(Range in Ft)

Flood 
Management 
Effectiveness 
Compared to 
2008 Flood

Construction 
Timeline

Permitting 
Timeline

ROM Cost 
Estimate        

(2008 Level of 
Protection)

Comments

Structural

S20 Use Chain Lake Wildlife Area for Flood Storage 0 to 0  (100-year Flood Crest)
0 to 0  (500-year Flood Crest)

0 to 0  (2008 Flood Crest)

0% 10 to 15 years 1 - 3 years Not Effective for 
Flood Control

S21 Increase Channel Capacity by Removing "Pinch Points" on 
Either Side of Corridor

0 to 0.7  (100-year Flood Crest)
0 to 0.7  (500-year Flood Crest)

0 to 0.7  (2008 Flood Crest)

5% 10 to 15 years 1 - 3 years $37,000,000

S22 Construct Flood Protection (Floodwalls / Levees) at Cedar 
Valley Neighborhood

Negligible 0% 10 to 15 years Less than 1 year $22,000,000 Flood Management Effectiveness only 
includes the reduction on the Cedar River, not 
the local reduction on the dry side of the flood 
protection.

S23 Construct Additional CMP Culverts in UPRR at C Street 0 to 0.0  (100-year Flood Crest)
0 to 0.1  (500-year Flood Crest)

0 to 0.1  (2008 Flood Crest)

0% 5 to 10 years Less than 1 year Not Effective for 
Flood Control

Add five 114-inch CMP culverts to the existing 
three 114-inch CMP culverts in the railroad 
embankment.

S24 Build Canal Through West Side of Cedar Rapids 0 to 3.6  (100-year Flood Crest)
0 to 3.2  (500-year Flood Crest)

0 to 2.9  (2008 Flood Crest)

30% 10 to 15 years 1 - 3 years $232,000,000 Option is based on a concrete lined canal with 
a 240 feet top width, vertical sides, concrete 
lined, and an average depth of 15 feet.

S25 Construct Flood Protection (Floodwalls/Levees) at Ellis 
Road West of Edgewood Road

Negligible 0% 10 to 15 years Less than 1 year $22,000,000 Flood Management Effectiveness only 
includes the reduction on the Cedar River, not 
the local reduction on the dry side of the flood 
protection.

---- Remove All Bridges - Sensitivity Analysis 0 to 2.9  (100-year Flood Crest)
0 to 2.8  (500-year Flood Crest)

0 to 2.4  (2008 Flood Crest)

20% ---- ---- ---- Remove all bridges from Edgewood Road to 
the Union Pacific Railroad at C Street. Shows 
maximum possible flood reduction for 
removing bridges.

---- Remove Dams - Sensitivity Analysis 0 to 0.3  (100-year Flood Crest)
0 to 0.4  (500-year Flood Crest)

0 to 0.5  (2008 Flood Crest)

4% ---- ---- ---- Remove the Five in One Dam and dam south 
of UPRR at C Street. Shows maximum 
possible flood reduction for removing dams.

Non Structural
NS1 Floodproof Structures by Dry Floodproofing Methods None 0% 1 to 2 years Minimal        

(City of Cedar 
Rapids permit)

Cost per 
residence:   

Option 1 - $32K   
Option 2 - $24K   

Method only effective if floodwaters rise/fall 
rapidly. Effective for homes without 
basements. Cost assumption for 4000 sf 
residence. Option 1 - Replacing 
interior/exterior building materials with water 
resistant materials.  Option 2 - Place earthen 
berm around perimeter of house against 
HDPE house wrap.  

NS2 Floodproof Structures by Wet Floodproofing Methods None 0% 1 to 2 years Minimal        
(City of Cedar 
Rapids permit)

Cost per 
Residence       

$30 K

Based on relocating appliances / utilities from 
basement. Cost Includes addition of a utility 
room on the house.  
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Cedar Rapids River Corridor Redevelopment
Table 1 - Summary Flood Mitigation Options

Date 1/9/09

Item 
No.

Title Potential Reduction in Flood Crest 
(Range in Ft)

Flood 
Management 
Effectiveness 
Compared to 
2008 Flood

Construction 
Timeline

Permitting 
Timeline

ROM Cost 
Estimate        

(2008 Level of 
Protection)

Comments

Non Structural

NS3 Incorporate Agricultural Lands Policy (Watershed 
Management)

Varies depending on extent of 
implementation of new programs 

and expansion of existing programs

Varies Varies Varies Varies Size of watershed upstream of Cedar Rapids 
is 6,510 square miles.  Effectiveness, 
construction, permitting and cost vary 
depending upon implementation of new 
programs and expansion of existing programs.

NS4 Acquire / Buyout Heavily Damaged Structures Negligible 1% 1 to 2 years Iowa DNR 
Asbestos 
Removal 

Notification for 
Demolition

Varies - 
dependant upon 
assessed values.  
Estimated to be 
approximately 

$22/sf of property

Cost assumption that a structure is on the 
property

NS5 Develop Flood Warning System Along Cedar Rapids 
Corridor

None 0% 2 to 5 years None $50K/gage station Assume new gage station.  Cost does not 
include annual operation and maintenance 
cost.

NS6 Develop Zoning and Planning Along Cedar Rapids Corridor 
(Stormwater Management)

Varies depending on extent of 
implementation

Varies 1 to 2 years None Varies

NS7 Develop New Building Codes Along Cedar Rapids Corridor None 0% 1 to 2 years None ----

NS8 Develop Evacuation Plans Along Cedar Rapids Corridor None 0% ---- None ---- See City's Flood Response Plan for 
Evacuation Map

NS9 Elevate Structures None 0% 2 to 5 years Minimal        
(City of Cedar 
Rapids permit)

Approx. Cost per 
Residence       

Raise 4' - $19.4K  
Raise 6' - $26.8K  
Raise 8' - $34.1K  

$

Advantages: No displacement of residents.       
Disadvantages:  Outbuildings may still be 
subject to flood damage. Possible loss of 
access during flooding.

NS10 Relocate Structures Negligible 1% 2 to 5 years Minimal        
(City of Cedar 
Rapids permit)

Approx. Cost per 
Residence       

$40K

Cost assumption that relocation is within the 
immediate area.  Cost does not include 
destination site preparation/foundation 
construction 
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EXECUTIVE SUMMARY – TRANSPORTATION COMPONENT 
 
 
The City of Cedar Rapids commissioned the preparation of a River Corridor Redevelopment 
Plan, including a Reinvestment and Revitalization Framework Plan.  As part of this effort, the 
following transportation issues were addressed. 
 

• Transit 
• Freight Railroads 
• Bridges 
• Streets and Parking 
• Pedestrian and Bicycle 

 
The recommendations made as part of the redevelopment plan analysis are based on a 
preliminary review of the transportation issues.  More detailed, follow-up studies are required 
to confirm these recommendations. 
 
Transit 
 
A review of Cedar Rapids Transit (CRT) was performed.  Transit services were impacted 
due to the June 2008 floods.  The Ground Transportation Center (GTC) took on 
approximately 8’ of water during the flood.  Consequently, downtown transfers now take 
place at a temporary facility located at 2nd Street SE and 12th Avenue SE.  In addition, as a 
result of the flood, eight buses had to be taken out of service, but are being replaced.  Post 
flood, fare collection had to be temporarily suspended due to the inability to empty fareboxes 
to the vault because of the flooding of the bus garage.   
 
According to CRT, their fiscal year 2009 budget is $8,807,472.  Prior to the flood, there was 
pressure on this budget caused by the high price of diesel fuel.  According to a January 1, 
2008 Fleet Utilization Analysis1, the average bus age for the CRT fleet is 18.2 years.  The 
useful service life of a transit bus is 12 years (as defined by the Federal Transit 
Administration).  Thus, the CRT bus fleet requires significant renewal.  The CRT bus garage 
opened around 1940.  The useful service life of a bus garage is 40 years (as defined by the 
Federal Transit Administration).  Thus, the CRT bus garage requires renewal.   In addition, 
the bus garage took on approximately 5’ of water during the flood.  A temporary office and 
bus facility has been established at the Westdale Mall.  The City Council had approved a 
location for a new Intermodal Transfer Facility (ITF) site at 3rd Street SE and 9th Avenue SE.  
This proposed site was flooded and alternative site options outside of the 100-year 
floodplain are now under consideration. 
 
A benchmarking analysis for CRT and 15 peer transit properties was performed based on 
federal National Transit Database (NTD) reporting.  CRT compares as follows: 
 

• Above-average in terms of revenue vehicle-miles operated 
• Slightly below-average in annual unlinked trips provided 
• Above average on the basis of peak vehicle requirements 
• Above-average with regard to average daily ridership 
• Below-average in terms of reported operating expense per revenue vehicle-mile 

                                                      
1 Passenger Transportation Development Plan, March 2008 (FY08), Corridor MPO 
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• Below-average in reported operating expense per passenger-mile, and 
• Below-average on the basis of passenger trips per revenue vehicle-mile 

 
It is important to note that the Cedar Rapids average fleet age was more than twice that of 
the next nearest average of any of the peers.  This has a substantial effect on the cost of 
providing transportation.  Another factor that works against CRT’s economy of operating 
expenses is the garage supporting the system is life-expired and was not designed with the 
needs of modern transit vehicles in mind.  These factors undoubtedly contribute to below-
average operating expense measures.  CRT must be credited for providing its service as 
effectively as it does. 
 
The following transit improvements are recommended. 
 

• Renew Bus Fleet - With the average age of CRT’s bus fleet over 18 years, compared 
to the 12-year useful service life of a transit bus, the CRT bus fleet must be renewed.  
The acquisition of five or six new buses per year is recommended. 

• Renew Bus Garage or Consolidated Fleet Facility - The CRT bus garage is well 
beyond its useful service life, so a new replacement facility will be needed. 

• New Intermodal Transfer Facility Site – The Corridor MPO is evaluating potential ITF 
sites located between 4th and 7th Streets SE and 4th and 7th Avenues SE. 

• Progressive Service Improvements - incremental improvement of fixed-route bus 
service including greater frequencies, service spans, weekend service, express bus 
service, and bus rapid transit is recommended. 

• Downtown Circulator - The potential exists for a new downtown circulator bus route 
linking the Cedar Rapids Medical Center area to the central business district and 
possibly to the west side or the river.   

• Intercity Commuter Bus – The feasibility of intercity commuter bus service between 
Cedar Rapids and Coralville/Iowa City is recommended to be evaluated. 

 
Freight Railroads 
 
Cedar Rapids is served by five freight railroads.  They include the Union Pacific (UP), the 
Cedar Rapids and Iowa City Railway (CRANDIC), the Canadian National (CN), the Iowa 
Northern Railway Company (IANR), and the Iowa Interstate (IAI).  The IANR and IAI have 
trackage rights in Cedar Rapids.  A major recommendation of the Vision Cedar Rapids 
Downtown Framework Plan (May 2007) was to reduce or eliminate the impacts of freight 
railroad operations along the 4th Street Corridor in downtown Cedar Rapids. As part of the 
River Corridor Redevelopment Plan effort, potential options for reducing and removing 
freight railroad traffic from the 4th Street Corridor were identified.   
 
Based on previous work by the City of Cedar Rapids, potential freight railroad improvements 
were developed to address the 4th Street Corridor issues.  These potential improvements 
are shown in the figure below and include:   
 

Potential Freight Railroad Improvement Projects 
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• Quiet Zones - Crossings that are closely-spaced, such as the avenues crossing the 

4th Street Corridor, can be addressed as a group in considering them for quiet zone 
status.  Given the typical traffic volumes, it is unlikely that gates and flashers would 
be sufficient to reduce the risk at some of these crossings.  Supplemental safety 
measures (SSMs), such as four-quadrant gates or medians, are more likely to be 
required in this case. 

• New UP-CRANDIC Connection North of Wilson Ave. SW – The new connection 
between the UP and CRANDIC has a conceptual capital cost of $2.7 million.  The 
Wilson Avenue SW connection and crossover are anticipated to be located on 
railroad-owned land, so no land acquisition costs are included.   

• New UP-CRANDIC Connection at 3rd St. SE and 10th Ave. SE – A new connection 
between the UP and CRANDIC has a conceptual capital cost of $6.4 million.  The 
industrial parcel bounded by 3rd Street SE, 9th Avenue SE, 10th Avenue SE and the 
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UP tracks would have to be acquired.  In addition, trackage rights agreements 
between the UP and CRANDIC would be necessary. 

• Realign Connections at UP, CN, and Industries Using Existing UP Bridge – 
Realigned track connections at the east end of the Cedar River bridge between the 
UP-Cedar Rapids Industrial Lead (CRIL) tracks and the UP North Yard, CN Yard, 
Alliant, and Quaker Oats facilities would realign the connections between the rail 
lines and the local industries, so that cars to/from ADM could be interchanged via a 
route that no longer requires the use of the UP-CRIL via the 4th Street SE right-of-
way.  A conceptual cost of $6.4 million was estimated for these improvements.  This 
cost estimate does not include any earthwork or track construction or other costs 
associated with relocating the UP North Yard further to the north to replace capacity 
lost by the new connections or the CN yard further to the east. 

• New Realigned UP Bridge Over Cedar River – A new, ballasted-deck, double-track 
bridge realigned on an angle to the northeast of the Quaker Oats elevator building 
would replace the existing UP truss bridge over the Cedar River that was constructed 
in 1898.   In order for this concept to be successful, it would be necessary to re-
establish connections to UP North Yard, CN Yard, Alliant, and Quaker Oats facilities.  
Removal of the existing bridge is anticipated to cost approximately $4.2 million, while 
construction of the new bridge would cost approximately $31 million.  New track 
across the bridge would add over $910,000 to the project cost.  This cost estimate 
does not include the cost of the approach work on either end of the bridge or the 
reconfigured connections to North Yard, the CN or any of the industries in that 
general area.   

• New UP Third Main Track - A new third running track (136# rail) along UP Boone 
Subdivision for a distance of 4.8 miles from the east end of Beverly Yard 
(approximately Edgewood Road SW) to Otis Road SE would be constructed.  This 
improvement provides an alternative means for delivery of cars to/from Cargill’s SE 
side facility so as to not tie up one of the existing main line tracks.  Holding tracks of 
an approximate 24-car capacity would also be constructed near Otis to allow for 
staging of cars destined for Cargill.  Conceptual cost is estimated to be $105 million. 

 
Current Status 
 
Discussions are currently underway with the freight railroads to identify a set of freight 
railroad improvements for which to seek funding assistance.  Additional improvements such 
as upgrading and double tracking of the UP-CRIL from west of the UP downtown bridge to 
the UP Beverly Yard have been identified. 
 
Bridges 
 
During the June 2008 flood, only the I-380 bridge remained open out of Cedar Rapids seven 
bridges over the Cedar River.  The Edgewood Road, 1st, 2nd, 3rd, 8th, 12th, and 16th Avenue 
bridges over the Cedar River were closed during the flood.   
 
Downtown Bridges 
 
Several flood mitigation tactics involving the downtown bridges were identified and 
preliminary hydraulic modeling was performed to examine the potential effectiveness for 
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these tactics.  The following information on these bridge-related options was presented in 
the September 11, 2008 open house meeting. 
 

Downtown Bridge Flood Mitigation Tactics 
 
Tactic Flood 

Reduction Costs Install 
Time 

Approval 
Time Other Impacts 

9. Construct Lift Bridge 
Spans 

10% $110 – 
120 

Million 

10 – 20 
years 

< 1 year Bridges would not be 
operational during flood 
event 

12. Raise All Bridges and 
Approaches (Provide 3 ft. 
freeboard above flood of 
record) 

4% $100 – 
110 

Million 

10 – 20 
years 

< 1 year Impacts adjoining 
infrastructure.  Bridges 
would be operational 
during flood events 

16. Elevate Selected 
Bridges (Above 2008 flood 
crest) 

3% $60 – 70 
Million 

5 – 10 
years 

< 1 year Impacts adjoining 
infrastructure. 

Source: Sasaki Associates/Stanley Consultants 
 
Preliminary hydraulic modeling indicated that the upstream bridges (1st, 2nd, and 3rd Avenue 
bridges) have more impact on flood mitigation than the downstream bridges.  The age of the 
downtown bridges was also examined to ascertain their useful service life.  Typical service 
life for a bridge is 40-50 years.  The opening years for downtown Cedar River bridges under 
jurisdiction to Cedar Rapids are shown below.  As seen in this table, the 2nd and 3rd Avenue 
bridges are approaching the end of their useful service life.   
 

Downtown Bridges Opening Year 
 

Cedar River Bridge Opening Year 
1st Avenue IADOT 
2nd Avenue Reconstructed 1965 
3rd Avenue Reconstructed 1966 
8th Avenue Reconstructed 1987 
12th Avenue 1974 
16th Avenue 1989 

 
More detailed hydraulic modeling with the recommended Cedar Rapids flood management 
strategy is required to determine the flood mitigation benefits of removing, consolidating, or 
raising the elevation of these bridges.  At the same time, detailed traffic and engineering 
studies will be needed to determine the traffic operations impacts of these options and how 
high these bridges could be raised, recognizing the impact to the bridge approaches and 
adjacent land uses.   
 
Edgewood Road Bridge 
 
The Cedar Rapids Public Works Department is exploring potential concepts for addressing 
the flooding of the Edgewood Road bridge over the Cedar River.  In particular, the need 
exists to raise the elevation of the south approach to the bridge from south of Ellis Road 
NW.  The Cedar Rapids Public Works Department has alternative concept plans for the 
Edgewood Road bridge and south approach improvements. 
 
Southwest Arterial Bridge 
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The Cedar Rapids Public Works Department is exploring potential concepts for a new Cedar 
River bridge crossing.  This proposed new bridge crossing, referred to as the Southwest 
Arterial is located approximately half way between downtown Cedar Rapids and US-30/US-
151, and would connect C Street SW and Otis Road SE just south of the UP mainline.  An 
additional advantage of the proposed Southwest Arterial Bridge is the elimination of two at-
grade railroad crossing of the UP.  The Cedar Rapids Public Works Department has 
alternative concept plans for the proposed Southwest Arterial Bridge. 
 
I-380 Realignment 
 
The section of I-380 through the downtown area was examined for potential realignment.  
Concerns have been raised about the safety of the I-380 section through downtown 
because of the tight turning radii and the crashes that have occurred in the vicinity of the 
reverse-curve section.  A concept involving the realignment of the I-380 bridge over the 
Cedar River to the north and improving the curvature of the section to 4 degrees was 
developed.  The estimated conceptual cost for this realignment of I-380 exceeds $215 
million.  This cost estimate excludes land acquisition, residential/commercial acquisition, 
demolition, environmental mitigation, enhancements, removal of existing I-380, and existing 
roadway relocation.  It is recommended that as part of the upcoming Iowa Department of 
Transportation study of I-380 that realignment at the Cedar River be examined. 
 
Highway 100 Bridge 
 
The Iowa Department of Transportation is studying the extension of Highway 100.  The 
proposed Highway 100 Extension is included in the 2040 Transportation Plan for the Cedar 
Rapids Metropolitan Area.  The Iowa Department of Transportation has recently completed 
the Final Environmental Impact Statement for the project.  
 
Sinclair Bridge 
 
The Cedar Rapids Public Works Department has explored a proposed new bridge crossing, 
referred to as the Sinclair Bridge.  This concept is generally located at the south tip of 
downtown and would connect the Sinclair site area (former meat packing plant) at 3rd Street 
SE to generally follow the former UP freight line to the southeast, crossing the Cedar River, 
and eventually connecting with C Street SW.  This potential new bridge concept must be 
reviewed for compatibility with the recommended flood mitigation strategy and in concert 
with decisions on the 2nd and 3rd Avenue bridges. 
 
Streets and Parking 
 
As stated in the Vision Cedar Rapids Downtown Framework Plan (May 2007), the current 
street network in Downtown Cedar Rapids was designed mainly to handle large volumes of 
traffic generated by the retail activity in the 1980s.  Improvements are desired in visual 
character, comfort, and convenience so as to create an economically healthy, vibrant, 
aesthetically-enhanced, and pedestrian-friendly downtown area. Potential improvements 
include: 
 

• Converting one-way streets to two-way operations 
• Improve aesthetics by developing signature streets and boulevards 
• Provide on-street parking 
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• Provide street continuity 
• Provide greater access to the riverfront 

 
One-Way to Two-Way Downtown Street Conversion 
 
The potential downtown locations for one-way street conversions to two-way operations 
include: 
 

• 2nd Avenue and 3rd Avenue SE from 13th Street SW/Rockford Road SW to 19th Street 
SE 

• 4th Avenue and 5th Avenue from 1st Street SE through 19th Street SE 
 
These two sets of one-way to two-way street conversions were evaluated together due to 
their proximity.   
 
A Summary Report of the Cedar Rapids Downtown Circulation Study Phase One (August 
2006) that was prepared by Ament, Inc. and Kimley-Horn and Associates, Inc. was 
reviewed.  This report examined the effects of one-way to two-way street conversions and 
the ability to provide additional on-street angle versus parallel parking relative to the one-
way to two-way street conversions.  The existing lane configuration and alternative concepts 
for 2nd, 3rd, 4th, and 5th Avenues from the Downtown Circulation Study Phase One are shown 
in Figures 5.1 – 5.4.  These alternative concepts included one-way and two-way street 
operations with parallel and angle parking.    
 
A wider range of alternative concepts for 2nd, 3rd, 4th, and 5th Avenues SE has been prepared 
that include parallel parking, angle parking, no-parking, and bicycle lanes for two-way 
operations on these streets.  Preliminary recommendations are that 4th Avenue SE and 5th 
Avenue SE can proceed toward implementation for conversion from one-way to two-way 
operations.  Consideration should be given to alternate two-way operation configuration 
concepts, such as Alternate 2 for 4th Avenue SE and 5th Avenue SE, which includes two-way 
operations, with one-lane in each direction, center left turn lanes, bike lanes, and parallel 
parking. 
 
Given the need to examine the 2nd and 3rd Avenue bridges, as discussed in Section 4, and 
the need to re-examine the 2040 projected traffic volumes, no recommendation on one-way 
to two-way conversion of 2nd Avenue SE and 3rd Avenue SE can be made. 
 
1st Avenue – Grand Boulevard 
 
The Sasaki/JLG Team recommends that 1st Avenue be converted to a Grand Boulevard.  A 
street comprises the entire three-dimensional visual corridor, including the public realm 
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Conversion Alternatives for 2nd and 3rd Avenues SE
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 Conversion Alternatives for 4th and 5th Avenues SE 
 

 



River Corridor Transportation
Redevelopment Plan  Component

10

and how it relates to the adjacent land uses. Special emphasis is placed on streets that 
service and take into account all users, not just motor vehicles.  The following our 
recommended characteristics of a 1st Avenue Grand Boulevard. 
 

• Accommodate multiple users and connect to the broader street network  
• Accommodate social interaction, encourage pedestrian activity, or serve as a social 

network 
• Use hardscaping, landscaping, street furniture, or other physical elements to create a 

unique personality and capture a sense of public space  
• Capitalize on building design, scale, architecture, and proportionality  
• Benefit from community involvement and participation (festivals, parades, open-air 

markets, etc.) 
• Reflect the local culture or history  
• Provide interesting visual experiences, vistas, natural features, or other qualities 
• Utilize green infrastructure or other sustainable strategies 

 
Complete Streets/Traffic Calming 
 
The Cedar Rapids metropolitan area is investigating the concept of “Complete Streets.”  
Complete streets are designed and operated to enable safe access for all users.  Complete 
streets policies are intended to make a community’s streets work for drivers, transit riders, 
pedestrians, and bicyclists, as well as for older people, children, and people with disabilities.  
In addition, to help implement complete streets in local neighborhoods where traffic issues 
exist, it is recommended that Cedar Rapids consider the use of traffic calming techniques.  
Traffic calming techniques are typically used to increase pedestrian safety and to better 
integrate pedestrian and bicycles in to the roadway system.   
 
Parking 
 
Provision of adequate parking amenities is essential for the economic health and vitality of 
downtown Cedar Rapids.  Pre-flood, there were 3,190 parking spaces in six public off-street 
parking garages (parkades), 1,700 parking spaces in 16 off-street parking lots, and 1,161 
on-street parking meter spaces, for a total of 6,051 public parking spaces in the downtown 
area.  There are 4,669 private off-street parking spaces, resulting in a total of over 10,720 
parking spaces in the downtown area.  The 1st Street Parkade is unlikely to re-open, 
resulting in a loss of 369 off-street parking spaces or 8% of public off-street parking spaces.   
The City should continue to monitor public and private parking supply and usage as the 
downtown area redevelops to ensure sufficient capacity exists for downtown area land uses, 
including cultural, business, retail, and residential activities.   
 
Parallel Versus Angled Parking 
 
The provision of angled parking along roadways may lead to an increase in parking 
capacity, but requires greater width (17 to 19.5 feet) than that required for a parallel parking 
lane (8 to 9 feet).  The “rule of thumb” as identified by the Institute of Transportation 
Engineers for implementation of angled parking is that if there are more than 10,000 
vehicles using a given roadway per day, then parallel parking is recommended.  For 
roadways with less than 10,000 vehicles per day, conditions are suitable for angled parking 
to be considered.  Prior to the implementation of angled parking on any roadway, a detailed 
traffic analysis should to be performed to evaluate the impacts to roadway capacity and 
traffic operations at all intersections along the roadway. 
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Pedestrian and Bicycle 
 
Creating a walkable and pedestrian-friendly environment is critical for the vitality of 
downtown Cedar Rapids.  Walkability has been identified as one of downtown Cedar 
Rapid’s greatest need in the Vision Cedar Rapids Downtown Framework Plan (May 2007).  
Bicycling as a mode of transportation can reduce the number of short trips that are too long 
to be walked yet too short for efficient use of a car.  National travel analysis suggests that 
40% of trips are less than five miles, which is a distance well-suited for bicycle use.   
 
Pedestrian Actions 
 
Cedar Rapids has begun the process of creating a walkable downtown with streetscape 
improvements completed in approximately 40 blocks in the core downtown area.  The 
streetscape program should be continued and expanded beyond the core downtown area.  
Potential improvements to be considered include the following: 
 

• Sidewalks - To facilitate pedestrian activity, Cedar Rapids should add new sidewalks 
where links are missing, and widen existing sidewalks, as appropriate. Other 
important issues to consider when reviewing and planning for new sidewalks include:  
− Pavement quality, which is a factor for encouraging use as well as limiting 

potential liability from injury  
− Providing wider sidewalks in commercial districts or town centers, because they 

are more inviting than narrow, crowded sidewalks  
− Protection from moving traffic, including shoulders, a slightly higher elevation, a 

row of parking, or trees and planters 
− Signage or striping to make motorists aware of the pedestrian space, especially 

at conflict points such as when sidewalks cross curb cuts 

• Median Islands and Curb Extensions - Median islands create a safe waiting place for 
pedestrians when crossing a major street. At corners, curb extensions shorten the 
street crossing distance for pedestrians.   Both median islands and curb extensions 
help increase pedestrian safety when crossing streets.  

• Mid-block Crossings - Mid-block crossings are best for locations with very heavy 
pedestrian and vehicular traffic and long block lengths. Mid-block pedestrian 
crossings provide additional safe access for pedestrians by creating a designated 
crossing point.  

• Traffic Speed Reduction – Fast moving traffic acts as a deterrent to pedestrian 
activity and makes walking more dangerous and less enjoyable.  To slow down 
vehicles, Cedar Rapids can implement a number of tactics, including: 
− converting driving lanes to parallel parking 
− planting trees and other landscaping along the roadside, 
− encouraging buildings to be constructed closer to the street rather than behind a 

parking lot  
− altering the road surface approaching pedestrian crossings 
− Including more speed bumps and speed tables in the roadways 

• Provide Pedestrian Amenities – Pedestrian amenities can make the experience of 
walking more interesting and enjoyable. Benches or ledges give people a place to 
rest, talk and people-watch, and should be distributed widely.  Attractive, human-
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scale lighting helps provide a pleasant aesthetic and a sense of security.  Trees, 
planters, hanging flower baskets, city banners, and brick pavement all make a 
pedestrian environment more attractive. 

 
Bicycle Actions 
 
The City is in the process of identifying potential locations to modify current roadway design 
to accommodate and encourage the use of bicycles as a viable option for commuters.  
Important issues to increase bicycling as a mode of transportation is to ensure that there are 
accessible destinations, reachable on safe facilities with secure parking at the destination.  
Potential improvements to be considered are the following.  
 

• Multiple-Use Paths/Trails - The Cedar Rapids metropolitan area has an extensive 
existing and planned trail network that is documented in the 2040 Transportation 
Plan.  Many of these trails consist of converted unused rail corridors for pedestrian 
and bicycle use.   

• Bicycle Lanes – On-street bicycle lanes are the most common and convenient facility 
for bicyclists to use.  These designated bicycle lanes should be at least five feet 
wide.  Appropriate amounts of right of way are needed to create bicycle lanes and 
striping and signage designate the lane.   For streets that are unable to support a 
separately striped bicycle lane, the use of “sharrows” is an acceptable form of 
indicating that bicyclists and motorists should share the lane.  

• Signing and Striping – On the road, striping and marking a bicycle lane clearly 
delineates a cyclist lane from vehicle lanes, or a “sharrow” indicates that bicyclists 
and motorists should share the traffic lane.  Similarly, traffic signs are necessary for 
increasing bicyclists and driver’s awareness of each other’s presence.  

• Bicycle Parking - Bicycle parking is a key component of encourage bicycling.  
Parking should be secure, with designated areas and sufficient bicycle racks or 
lockers.  Sheltered bicycle parking is preferable.  Bicycle racks in high traffic areas 
should be visible, designed to store many bicycles without damage and enable bikes 
to be locked using a variety of lock types. Lockers are secure, protect bikes from 
weather and vandalism or theft, and can be placed in underutilized space.   

• Bicycles on Transit – Many transit agencies have purchased and installed bicycle 
racks on their bus vehicles.  The most common practice is to mount a bicycle rack on 
the front of the bus.  Front mounted racks typically carry two bicycles.  
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Cedar Rapids City Facilities Program Assessments SUMMARY 
 
Introduction 
On June 17, just days after the Cedar River flooded, the City Council expanded the scope of planning work for 
the Sasaki/JLG consultant team from a downtown and riverfront plan to planning for reinvestment in flood 
impacted areas.  While JLG’s involvement included contributions to the overall planning effort, the Work outlined 
in this executive summary references the Framework for Redevelopment and Reinvestment in Public Buildings 
and Facilities, specifically.  A briefing with City Council on that same date highlighted several directives specific 
to this effort: 

• Process:   
o Involve the greater Cedar Rapids Community 
o Communicate with and consider partnerships with City, Parks, County, Schools and others 

• Planning 
o Seize on the opportunity to come back stronger and better 
o Prioritize sustainable solutions, long-term efficiencies and customer service 

 
Scope of Work – City Facilities Program Assessments 
 
Damage Assessments 

• Physical damage assessments by OTHERS (third parties) 
• On-site visual observations only  
• Analysis of damage assessments  prepared by OTHERS (third parties) 

Stakeholder Interviews 
• Determination of efficiency and effectiveness of pre-flood facilities 
• Consideration of long-term needs and opportunities 

Preliminary Space Programs 
• Ballpark square footage requirements 
• Operations issues 
• Space relationships 

Analysis of Potential Facility Efficiencies and Co-location Opportunities 
Facilities Master Plan Recommendations 
 
Process  
In June, 2008, JLG worked with City staff to identify and prioritize the list of damaged facilities (see Tab, 
“Baseline Facilities List”) as a baseline for the study.  On-site visual observations were made of the prioritized 
facilities as they became accessible and JLG attended meetings with City building assessment consultants to 
gain as much information as possible regarding the physical damage to and future viability of those buildings.   

MEMO 

From the Desk of..................................... Michelle Mongeon Allen, AIA 

JLG Architects 
322 First Ave N, Ste 200 Minneapolis, MN 55401 
612.746.4260 phone  612.746.4754fax  
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mallen@jlgarchitects.com 
 

To............................................................ Jason Hellendrung - Sasaki 
Project ..................................................... 08038B – Cedar Rapids Disaster  
 Recovery Planning - Facilities 
Date ........................................................ 10.16.2008 
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Initial stakeholder interviews began in July as a very broad brush assessment of long-term needs and 
opportunities (see Tab “Meeting Minutes” for all stakeholder interviews).  Interviewees included City 
Departments and other community representatives such as Linn County, Cedar Rapids School District, local not-
for-profits, Next Generation Council, neighborhood associations, local business representatives, medical groups 
and other similar stakeholders.   

Open House #1 was held on July 29, 2008, and two questions specifically addressed the civic building 
infrastructure:   

1.  Which affected services and institutions are still closed or only partially open? Which ones have 
reopened?  

2.   As we reinvest in our civic services how should we improve on what was there?   
Feedback strongly supported the “one-stop-shop” service model that was established for flood recovery 
assistance at Westdale. This concept of “co-location” aligned with the City Council’s initial process and planning 
directives (noted in the “Introduction” section) and became a primary driver for the remainder of the facilities 
program assessment work. 

The co-location of departments and services supports three significant initiatives: 

• Sustainability:  Co-location allows for higher utilization of spaces through shared commons and support 
services, resulting in an overall reduction in actual square footage – “building less” is one of the most 
sustainable things you can do.  Smaller buildings and shared parking reduce the impervious footprint, 
offering more area for green space and on-site storm-water retention, and increase site densities.  
Additionally, the resulting critical mass allows for sustainable systems, materials, and other options that 
might not otherwise be economically feasible in decentralized facilities (economies of scale). 

• Long-term efficiencies:  In addition to reduced square footage in terms of initial building costs, the long-
term savings in operating expenses due to reduced area and improved systems can be substantial.  
Shared commons and support services can be attractive amenities at a larger scale and, along with 
daylighting and other sustainable initiatives, can greatly improve staff productivity.  A recent study noted 
that the cost of an employee is 100 X the energy cost of a building; therefore, anything that can be done 
to improve employee performance will be even more cost effective than improvements to building 
performance. 

• Customer service:  The basic idea behind co-location is to mitigate the general public’s confusion about 
where to go for assistance.  By co-locating civic customer service functions in a single complex or on a 
single campus, customers are at least getting to the right parking lot ---  a central reception function can 
further ease the process.  And when staff efficiency and productivity increases, our municipalities are 
able to deliver new and improved programs and services. 

As these ideas were synthesized with other planning components, the stakeholder list was narrowed: 
• Animal Control 
• Fine Arts/Paramount Theater 
• US Cellular Center 
• Cedar Rapids Fire Department 
• Main Library 
• City Hall/Veterans Memorial Commission 
• Parks/Recreation 
• Police Department 
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• Public Works 
• Linn County 
• Cedar Rapids School District 

 

Open House #2 was held on September 11, 2008, and the facilities station focused on priorities and 
opportunities: 

Public Buildings and Facilities Priorities from Public Feedback 
• Develop a flood management system that ensures the health of the public and provision of services 

(energy, drinking water, and sewer) after a major flood 
• Protect or relocate vital city services outside of the floodplain 
• Protect schools and community services within neighborhoods to maintain community strength 
• Create an energy efficient plan for the City with incentives for downtown businesses and new housing 

development 
• Construct new housing with utilities on upper floors in order to reduce damage from future floods 
Public Buildings Facilities and Opportunities  

May’s Island 
• Flood proof buildings 
• Civic assets remain downtown 
• Shared facility 
Schools 
• Coordinate neighborhood planning with 

school district 
• Continue to collaborate connectivity and 

walkability from home to school 

Energy and Water 
• Study use of coal downtown 
• Removal of 5-in-1 Dam 
Police and Fire 
• Ensure access to facilities in future 

emergency 
• Co-location for Police and Fire 

Additional interviews were scheduled in order to develop preliminary space programs.  The goal of the 
programming sessions was to identify following information:   

• Main building components in terms of general function 
• Existing square footage 
• Programmed or desired square footage (where available) 
• Location issues 
• Co-location opportunities 

 
Through these individual interviews with each of the stakeholder groups, JLG assimilated the information and 
analyzed potential facility efficiencies and co-location opportunities.  Ultimately, the focus of the facilities 
recommendations was to improve efficiencies and customer services by co-locating like-uses in centralized 
facilities, convenient to the users, related service providers and the public.  Follow-up meetings were held with 
each of the groups to discuss the preliminary concepts, most notably: 

 

• Community Service Center:  a single campus that could support administrative and customer service 
functions for the City, County, Cedar Rapids School District, and other similar users, with enclosed 
connections between the structures and the potential for shared parking and conference facilities to 
maximize utilization and building efficiency 
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• Community Operations Center:  a centralized facility that could house City, County, and Cedar Rapids 
School District infrastructure and operations departments, along with a centralized Community Fleet 
Maintenance Center 

• Community Safety Center:  a new training facility that could accommodate police, fire and other related 
partners’ conference and classroom needs, skills training functions, joint communications, and storage 
and support functions --- a vocational relationship with local colleges could possibly evolve this into a 
regional academy 

The preliminary recommendations were positively received, with the understanding that significantly more work 
and detail would evolve in the ensuing implementation phases.  Minor updates were made and a final facilities 
recommendation presented to the City in preparation for the October 16, 2008, Open House #3. 
 
Outcome:  Facilities Masterplan Recommendations 
 
See Tab “Facilities Program Assessment Summary Matrix” for a simplified graphic representation of the 
following information: 
 

1. Animal Control 
o Co-locate with Kirkwood Community College to maximize operational and vocational 

opportunities 
o Could be co-located with Community Safety Center if in close proximity to Kirkwood 
 

2. Fine Arts - Paramount 
o Components: 

 Theater w/black box theater/rehearsal facility 
 Administration 
 Box Office 
 Outdoor Amphitheater 

o Location: 
 New downtown site adjacent to river to accommodate amphitheater 
 OR remain in existing Paramount Theater with remote amphitheater 

 
3. US Cellular Center 

o Components: 
 Events 
 Conference 

o Location:  to remain in existing location 
 

4. Central Fire Department 
o Administration:   

 Needs to be part of a station as opposed to City Hall – Central Fire Dept, new 
Westside Fire Station, or other 

o Station functions:   
 Housing/dormitory  
 Apparatus and support functions  
 Location: 

• Remain at existing location 
• OR re-locate to Police Department site  
• OR re-locate to other central downtown site 

o Fleet maintenance: 
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 Co-locate with new Central Fleet Maintenance Facility 
 

5. New Intermodal Transportation Facility  
o Components: 

 Transit – city and county? 
 Greyhound/Burlington Trailways 
 Parking 
 Childcare center 
 Office – CR Transit 
 Retail/commercial – ARC? 
 Fleet – see new Fleet Maintenance Facility 

o Location: 
 Downtown; task Force has identified 5 sites 
 Recommend keeping First Avenue site on the table 

6. Library  
o Components: 

 Library 
 Branch locations 

o Location: 
 Central location for Main Library 
 Study neighborhood options for branch libraries 

 
7. Community Service Center (formerly City Hall) 

o City Administration  
 Auditor/Treasurer’s Office/Finance 
 City Clerk 
 City Manager 
 Community Development/Neighborhood Liason 
 Human Resources 
 IT 
 Parking – customer service functions 
 Purchasing 
 City Attorney’s Office 
 City Council workspace 
 City Assessor (relocated from Public Works) 
 Building/zoning/code enforcement (relocated from Public Works) 
 Engineering and Sewer Maintenance (relocated from Public Works) 
 Facilities Construction (relocated from Public Works) 
 Housing Inspections (Rental) (relocated from Public Works) 
 Housing Services (Section 8, leased housing, rehab) (relocated from Public Works) 
 Traffic Engineering (relocated from Public Works) 
 Civil Rights (relocated from GTC) 
 Fair Housing (relocated from GTC) 
 Training/Board/Council/Conference/Meeting Facilities 
 Utility billing 
 Solid Waste – customer service functions 
 Parks/Recreation Administration 

o Veterans’ Memorial Commission – could possibly stay in existing building if it remains? 
o Cedar Rapids School District 

 Accounts Payable 
 Accounts General 
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 Affirmative Action 
 Benefits A-L, Benefits M-Z 
 Board Secretary 
 Business Services 
 Community Relations Office 
 Curriculum Service Center 
 Data Processing 
 Dropout Prevention 
 Five Seasons Day Care 
 Food and Nutrition – co-locate with Warehouse? 
 Foundation 
 Graphics and Printing Services 
 Human Resources 
 Kingston Stadium 
 Mail Room 
 Office of Learning and Leadership – Administration 
 Office of Learning and Leadership – Curriculum 
 PACT 
 Payroll 
 Purchasing or Purchasing Repair 
 Research, Evaluation and Planning 
 Reception 
 Special Services 
 Student Services 
 Summer School 
 Superintendent 
 Technology 
 Transportaion 
 TV – Media Services 
 Volunteer Program 
 Wellness Program 

o County 
 Board of Supervisors 
 Administrative Services 
 Finance and Budget 
 Purchasing 
 IT 
 HR 
 Risk Mgmt 
 Planning and Development 
 Recorder 
 Assessor 
 Treasurer 
 Auditor 
 Facilities 
 Motor Vehicle 
 Linn County Engineering 

o State? 
 DHS 
 Juvenile Probation 
 Public Defender 
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 State Driver’s License  
 Workforce Development  
 IDOT – District Engineer  

o Federal? 
 Social Security 
 Department of Labor 
 Veterans’ Commission? 
 FDIC 
 Congressional 
 State Representative 
 USPS 

o Other? 
 Arts/Culture – exhibition and performance space (interior and exterior) 
 Kirkwood functions? 
 Chamber of Commerce? 
 Other School Districts? 
 Other municipalities? 

o Common/shared service opportunities 
 Lobby/reception 
 Lunchroom/cafeteria 
 Daycare 
 Meeting/conference/training facilities 
 Council/Board Chambers 
 Printing/Production 
 Wellness Center 
 Mail services 
 ICN 
 Retail space (leased) 

o Location:  Central downtown community service campus 
 City Administration 
 County Administration 
 Cedar Rapids School District Administration 

 
8. Parks/Rec/Riverfront Maintenance 

o Administration:  co-locate with new Community Service Center 
o Fleet Maintenance: 

 Currently located at Harbor maintenance building 
 Co-locate with Central Fleet Maintenance Facility 

o Parks Maintenance:  divided into three sectors (existing to remain) 
 Noelridge 

• Support satellite fueling station for Community Operations Center?  
 Beaver 
 Ellis – three maintenance groups at this site: 

• Harbor maintenance (maintain harbor boat area) and construction crew 
(build playgrounds, etc.) 

• Parks operations maintenance (parks within Ellis Park sector) 
• Recreation operations maintenance (pools, rec. centers, etc.) 

o Recreation:   
 Recreation and Community Life Center (P.L.A.Y) 



 8

• Part of “human services campus”, with possible partners: 
- Non-profits 
- Senior center 
- Branch library 
- Emergency shelter 
- Early childhood development 
- Medical – health screening, PT, etc. 
- Outdoor activities – soccer, ball parks, dog park, skate park, etc.) 
• Central location 

 Neighborhood Recreation Centers 
 Trails – community has identified this as a priority 

o Golf 
 Jones is coming back, to a limited amount 
 Capital improvements needed at all facilities 
 Consider Junior Course in greenway, like Grand Forks? 
 Equipment maintenance serviced via mobile unit of Central Fleet Maintenance 

o Usher’s Ferry – needs to be re-visioned 
 

9. Central Police Department  
o Station functions 

 Remain at existing location (presumes existing police station is on dry side of flood 
mitigation strategy) 

o Training 
 Co-locate with new Community Safety Center 

o Communications 
 Co-locate with new Community Safety Center 

o Fleet maintenance and fueling 
 Remain at current location in short-term 
 Currently testing co-operation with Central Fleet Maintenance Facility during night 

shift 
 

10. New Eastside and Westside Police Stations 
o East – Wellington/Moundview neighborhood  
o West – between 33rd Ave and 27th Ave and Edgewood Road and 6th St.  

 
11. New Community Safety Center 

o Possible co-location for new Westside Fire Station 
 Public education 
 Fire prevention bureau  
 Fire Department Administration? 

o Joint Communications/Dispatch 
 Fire Department 
 Police Department 
 Area Ambulance? 
 Traffic/Streets? 
 Other? 

o Training 
 Shared users 

• Fire Department 
• Police Department 
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• State Patrol 
• County Sheriff’s Office 
• Kirkwood? 
• Local volunteer fire departments? 
• General Public? 

 Conference/classroom functions – state-of-the-art facility for technology training and  
• General technology training 
• General classroom functions 
• K.T.S.(Kirkwood Technology Services?) supports distance learning 
• Department of Justice training? 
• Emergency Command training? 

 Physical/wellness functions 
• Fire and police still need these functions in their existing facilities 
• Physical and defensive tactics training 
• Workforce health/safety? 

 Fire Training functions 
• Live burn tower 
• Repelling exercises 
• Confined space rescue training 
• Trench rescue training 
• Kirkwood has a small training facility 

 Driving course and simulation 
• Urban and high-speed 
• Public works snowplow and bus training (or at Kirkwood?) 
• Kirkwood provides CDL and motorcycle training and offers Driver’s 

Education 
 Shooting Range 

• Indoor target range 
• Indoor tactical range – “Tactical Village” 

- Could be used for fire department training if it could accommodate 
live burns 

- Could also accommodate K-9 training and obstacle course 
• 24-hour/12-month capability 
• F.A.T.S. (Fire Arms Training Simulation) 
• Isaac Walton League offers public (private citizen) training and range 

 Rifle Range 
• Outdoor facility (100 yd) 
• Indoor options? 
• Proximity issues 

- Could be a separate remote facility if necessary 
- County currently operates a rifle range – perhaps this could 

continue to function as a joint-use remote range in lieu of co-
location? 

 Academy 
• Main Law Enforcement Academy is at Johnston 
• Regional Academy held at Cedar Rapids Police Department could be 

accommodated here 
• Fire Department state certification is done elsewhere, but skills training 

could happen here 
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• Special regional training opportunities (ex:  homicide training, etc.) 
• State Patrol Academy is at Johnston 

o Equipment storage and staging 
 Urban Search and Rescue (Fire Department, but through the State) 
 S.W.A.T. (Police Department) 
 H.A.Z.M.A.T. – technical rescue 

o State Patrol HQ and dispatch 
 Existing facility is adequate, but should be located closer to I-380 
 Could consider co-location at this facility 

o Common/shared service opportunities 
 Lobby/reception 
 Lunchroom/cafeteria 
 Lockers 
 Other? 

o Location: 
 Co-location or cross-functionality with Kirkwood?  If co-located, then Westside Fire 

Station would be a separate facility and/or another fire station at Kirkwood? 
 Another west side location? 

 
12. NEW Community Operations Center (formerly Public Works) 

o Administrative 
 Solid Waste and Recycling – office 
 Streets Department – office (operational and program management) 
 Forestry – office (operational and program management) 
 Fleet Management – office 
 Facilities Management - office 
 Other city departments? 
 School District (Cedar Rapids) Building and Grounds Department 
 Workforce Health and Operational Safety - office 

o Storage/shop 
 Traffic signal shop 
 Sign shop 
 Storage (salt, sand, etc.) 
 Vehicle and equipment storage (maintenance at new Central Fleet Facility) 
 Fueling 

o Fleet Maintenance 
 Fire Department – trucks, vehicles 
 City  – trucks, vehicles 
 City – busses (FTA has some limitations on co-location that need to be 

studied further) 
 City – Parks/Rec fleet maintenance 
 Police Department – very recently, the PD agreed to allow Fleet Maintenance to 

work on their vehicles during the second (night) shift; could be a first step moving PD 
fleet operations to a central facility  

 School District – vehicles 
 School District – busses (preventative maintenance should be co-located with 

operations functions) 
 Airport (new contract) 
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 Generally, if entity fleet maintenance and operations are not co-located on site, then 
depot maintenance could occur at a Centralized Fleet Maintenance facility while 
preventative maintenance may need to happen where said operations are housed 

o Warehousing and Distribution Center 
 City 
 School District - City and School District already have cooperative purchasing 

agreements 
 Other? 

o Location:   
 Existing Public Works facility 
 Fleet Maintenance could be a separate facility on a separate site, if necessary, but 

not ideal 
 Warehousing and Distribution Center does not need to be, and may not want to be, 

co-located with Community Operations Center 
 Need for off-site satellites for fueling, salt, road materials, etc. – currently have some 

materials at Noelridge 
 

13. Linn County Office Building 
o Co-locate on Community Service Campus 

 
14. Linn County Community Services (LCCS) 

o Components: 
 LCCS (from Wittwer Building) 
 Options 

o Location: 
 Rebuild on existing Options site 
 OR rebuild on new central location (on bus line) 
 OR rebuild on new Community Service campus 
 

15. County Courthouse 
o Components: 

 Courtrooms 
 Attorneys 
 Clerk of Courts 
 Court Administration 
 Juvenile court offices (from Witwer) 

o Location:  pending decision regarding Mays Island and cost/benefit analysis 
 

16. Jail – pending decision regarding Mays Island and cost/benefit analysis 
 
17. State Agencies that County provides space for 

o Components:   
 Department of Human Services (DHS) 
 Juvenile probation officers 
 Public Defenders 

o Location: 
 Co-locate with new County Office Building on Community Service campus 
 OR house them in County-owned facility rather than lease (will be a cost issue) 

 
18. Sherrif’s Office:  to remain in existing location 
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19. Fleet 
o Components 

 LIFTS 
 County Fleet 
 Sherrif 
 Conservation 

o Preliminary Recommendations – existing operations to remain; develop Central Fleet 
Maintenance Facility in a way that makes it feasible for other entities to join in the future 

 
20. Cedar Rapids School District 

o Administration:  co-locate on New Community Service Campus 
o Fleet Maintenance:  co-locate/co-operate with Central Fleet Maintenance Facility 
o Buildings and Grounds:  co-locate with new Community Operations Center 
o Warehousing:  co-locate with central Warehousing/Distribution Center 

 
21. Federal Courthouse 

 
22. Other 

o Fine Arts – other? 
o Non-profit Service Center 
o African-American Museum  
o Czech Museum  

 
 
Next Steps 
 

• Facilities program development 
• Life-cycle cost analyses of proposed options 
• Neighborhood planning process (study possible location alternatives) 
• Continued synchronization with Cedar River Corridor Redevelopment Plan 
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Exist. 
Site Remarks

2 Animal Control Shelter ○ ●

45 Aquatics
Ellis Pool ○ Verify

3 Science Station ●

4 Indian Creek Nature Center ○ Verify

Riverside/Oak Hills TIF (Sinclair) ● Redevelopment site 

32 Paramount Theatre ○ ○ Re‐hab existing facility or build new Performing Arts Center

18 US Cellular Center & Ballrooms ● Re‐program and update

Cedar Rapids Fire Department
9 Central Fire Station (station functions only) ● ○ Existing location or another central site
9 Public Education/outreach ● ○ With a fire station‐ Central, Westside or other
9 Administration ● ○ With a fire station‐ Central, Westside or other
9 Communications/dispatch ●
9 Conference/classroom/training ●
9 Training (skills, fire tower) ●
9 Maintenance Garage (fleet maintenance) ●

n/a New Westside Fire Station ● ○ Will depend upon final location of Safety Center
Urban Search and Rescue ●

19 Five Seasons Transportation Center ●

Ground Transportation Center
22 City Bus Passenger Terminal ● New Intermodal Transportation Facility
22 School and Trailways Terminal ● New Intermodal Transportation Facility
22 Transit Department ● New Intermodal Transportation Facility
22 Civil Rights Office ●
22 Fair Housing Office ●

Pedestrian Tunnel (GTC to Town Center) ● Sell existing GTC building?

23 Forestry ●

Golf
25 Jones Golf Course/misc. structures ●

28 Main Library ○ ○ Verify ; also consider branch locations

CITY

Department Possible location

Co‐locate with Kirkwood; could be co‐located with Safety Center if it's in 
proximity to Kirkwood

LEGEND:
●   preferred location 
○   optional location

Cedar Rapids Disaster Recovery Planning 
Facilities Program Assessment

SUMMARY MATRIX

16 October, 2008

JLG Architects 1
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Exist. 
Site Remarks

City Hall
30 Auditor ●
30 City Clerk ●
30 City Council ●
30 City Manager ●
30 City Attorney ●
30 Community Development/ Neighborhood Liason ●
30 Human Resources ●
30 Information Technology ●
30 Parking  ● ○ And/or part of new Intermodal Transportation Facility
30 Purchasing ● ○ Or part of a central warehousing/distribution center?
30 Treasurer's Office ●
30 Veteran Memorial Commission ○ ●
30 Conference/training ● State‐of‐the‐art facilities
n/a "Virtual City Hall" ●

Parks
Administration ●

34 Storage Building ○ Verify
35 Apache Park (misc. structures) ○ Verify

Cheyenne Park (misc. structures) ○ Verify
42 Czech Village Park (misc. structures) ○ Verify
45 Ellis Park (misc. structures) ○ Verify
46 Greene Square Park Building ○ Verify

Hayes Field (misc. structures) ○ Verify
53 Riverfront Park (misc. structures) ○ Verify
54 Riverside Park (misc. structures) ○ Verify
55 Seminole Valley Park (misc. structures) ○ Verify
60 Tait Cummins Park (misc. structures) ○ Verify

Parking
63 First Street Parkade ● Demolish
64 Third Avenue Parkade ●
65 Fourth Avenue Parkade ●
66 Five Seasons Parkade ●
67 GTC Parkade ●
68 Mays Island Plaza Parkade ○ Studying options for Mays Island

Police Department
69 Administration/Central Police Station ●
69 Conference/classroom/training ●
69 Training (Skills) ●
69 Communications/dispatch ●
69 Fleet Maintenance/fueling ○ ● Testing central fleet maintenance concept
n/a Eastside Neighborhood Station ●
n/a Westside Neighborhood Station ●
72 Shooting Range ●

S.W.A.T. ●
HAZ. MAT. ●

Public Works Office 
73 Assessor ●
73 Building/Zoning/Code Enforcement ●
73 Engineering & Sewer Maintenance ●
73 Facilities Construction  ●
73 Fleet and Facilities Management ● ● Facilities Management at Operations
73 Housing Inspections (Rental) ●
73 Housing Services ‐ Section 8, leased housing, rehab ●
73 Solid Waste & Recycling ● ●

73 Streets Department ●
73 Traffic Engineering ●

Conference/training ●

Public Works Other
73 Traffic Signal Shop ●
73 Sign Shop ●
73 Salt Storage  ● ○ Additional material/fuel site ‐ Noelridge area?
73 Sand Storage  ● ○ Additional material/fuel site ‐ Noelridge area?
73 Oil House ● ○ Additional material/fuel site ‐ Noelridge area?
73 Fuel Island ● ○ Additional material/fuel site ‐ Noelridge area?
73 Vehicle, truck, equipment storage ●
74 Recycling  ● ○ Could consider remote location

Utility billing co‐located with Service Center, operations at Operations Center

Department Possible location

JLG Architects 2
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Exist. 
Site Remarks

Recreation
77 Tennis Courts ○ Verify
78 Roundhouse Rec Center ○ ○ Verify
79 Timecheck Rec Center ○ ○ Verify

P.L.A.Y./Human Services Campus ● New facility; locations to be studied

84 Riverfront Maintenance ● Fleet maintenance operations

86 Ushers Ferry Pioneer Village ○ Verify

87 Water Office & Meter Shop ● ● Utility billing/cust. service co‐locate with Service Center

COUNTY

Administration
Board of Supervisors ●
Administrative Services ●
Finance and Budget ●
Purchasing ●
IT ●
HR ●
Risk Management ●
Planning and Development ●
Recorder ●
Assessor ●
Treasurer ●
Auditor ●
Facilities ●
Linn County Engineering ●
Motor Vehicles ●
Conference/training ● State‐of‐the‐art facilities
Veterans' Affairs ●

Fleet
LIFTS ○ ●
Maintenance Shop ○ ●
Conservation Maintenance Shop ○ ●
Sheriff's Office ○ ●
Fueling ○ ● Procurement cards

Linn County Community Services ● Co‐locate with Options

Options ● ○ Or re‐build on new site

Courthouse ○ Mays Island ‐ studying options

Jail ○ Mays Island ‐ studying options

Sheriff's Office ●

Administration
AP ●
Accounts General ●
Benefits A‐L, M‐Z ●
Board Secretary ●
Buildings and Grounds ●
Business Services ●
Carpenter Shop ●
Community Relations Office ●
Curriculum Service Center ●
Data Processing ●
Dropout Prevention ●
Five Seasons Day Care ●
Food and Nutrition ● Central warehousing/distribution center
Foundation ●
Graphics and Printing Services ●
HR ●
Kingston Stadium ●
Mail Room ●

Co‐locate with State Workforce Development OR Co‐locate with LCCS/Options

CEDAR RAPIDS SCHOOL DISTRICT

Department Possible location

JLG Architects 3
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Exist. 
Site Remarks

Administration (con't)
Office of Learning and Leadership ‐ Admin. ●
Office of Learninig and Leadership ‐ Curric. ●
PACT ●
Paint Shop ●
Payroll ●
Purchasing or Purchasing Repair ● Central warehousing/distribution center
Research, Evaluation And Planning ●
Reception ●
Special Services ●
Student Services ●
Summer School ●
Superintendent ●
Technology ●
Transportation ● Transportaion operations co‐located with their fleet 
TV ‐ Media Services ●
Volunteer Program ●
Warehouse ● Central warehousing/distribution center
Wellness Program ●
Conference/training ● State‐of‐the‐art facilities

Transportation Maintenance

Fleet maintenance ● Transportaion operations co‐located with their fleet 
Bus maintenance ● Transportaion operations co‐located with their fleet 

State Need to communicate with State Admin. Services
Drivers License? ●
Workforce Development? ● Co‐locate with County Veterans' Affairs
DHS ○ ● County provides space for them
IDOT Maintenance/Operations? ●
IDOT District Engineer? ●
State Patrol HQ ○ ●
State Patrol Training ●

Federal
Social Security Administration? ●
Dept. of Labor? ●
Veterans' Commission ○ ○ Co‐locate with local Vets' Commission?
Congressional/State Reps ○

Other

Kirkwood ○ ○ Numerous co‐location/co‐vocation opportunities

Area Ambulance ○

OTHER?

Department Possible location

JLG Architects 4






	Cover
	Executive Summary
	Appendix 1: Open House 1 Boards
	Appendix 2: Open House 2 Boards
	Appendix 3: Open House 3 Boards
	Appendix 4: Flood Management 
	Appendix 5: Transportation
	Appendix 6: Facilities



