
Business 
Days 

• Consultation for pre-application 

5 
• Petitioner submits application with fees 

10 

• Application review by all stakeholders (City 
departments, utility companies) 

2 
• Comments submitted to applicant 

1-30 
• Applicant to address conditions/objections 

10-30 
• Preparation of draft vacation documents 

10 
• Submit for City Council Agenda 

10 
• Public Hearing, Final Resolution and Approval 

 
 
 

EASEMENT VACATION PROCESS TIMELINE 

48 - 97 BUSINESS DAYS 


